



# **Standard Review Plan for Decommissioning Cost Estimates for Nuclear Power Reactors**

**Draft Report for Comment**

**U.S. Nuclear Regulatory Commission  
Office of Nuclear Reactor Regulation  
Washington, DC 20555-0001**



# **Standard Review Plan for Decommissioning Cost Estimates for Nuclear Power Reactors**

## **Draft Report for Comment**

---

**Manuscript Completed: November 2001**

**Published: November 2001**

**Division of Regulatory Improvement Programs  
Office of Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555-0001**



## COMMENTS ON DRAFT REPORT

SRPs are issued to describe and make available to the public information such as methods acceptable to the NRC staff for implementing specific parts of the NRC's regulations, techniques used by the staff in evaluating specific problems or postulated accidents, and data needed by the NRC staff in its review of applications for permits and licenses. Public comments are being solicited on this draft standard review plan. Comments should be accompanied by appropriate supporting data. Written comments may be submitted to the Rules and Directives Branch, Office of Administration, U.S. Nuclear Regulatory Commission, Washington, DC 20555-0001. Comments may be submitted electronically or downloaded through the NRC's interactive web site at <WWW.NRC.GOV> through Rulemaking. Copies of comments received may be examined at the NRC Public Document Room, 11555 Rockville Pike, Rockville, MD. Comments will be most helpful if received within 60 days of the issue date.

This SRP contains separate SRPs that guide the NRC staff in performing a review of each of the decommissioning cost estimates that licensee's are required to submit in accordance with 10 CFR 50.75 and 10 CFR 50.82. The principal purpose of the SRP is to ensure the quality and uniformity of NRC staff reviews and to present a well-defined base from which to evaluate the decommissioning cost estimates that are submitted before decommissioning and at various phases of the decommissioning process. It is also the purpose of the SRP to make the information about regulatory matters widely available in order that interested members of the public and the nuclear industry gain a better understanding of the staff's review process. The SRP identifies the matters to be reviewed, the basis for the review, and the conclusions that are sought.

SRPs are not substitutes for regulatory guides or the Commission's regulations, and compliance with them is not required. SRPs are issued in draft form for public comment to involve the public in the early stages of developing regulatory positions. Draft SRPs have not received complete staff review, do not represent an official NRC position, and are subject to change after comments from the public have been received. Published SRPs will be revised periodically, as appropriate, to accommodate comments and to reflect new information and experience.

## **ABSTRACT**

This Standard Review Plan (SRP) for decommissioning cost estimates will provide guidance to Office of Nuclear Reactor Regulation and Office of Nuclear Material Safety and Safeguards staff on how to evaluate each of the decommissioning cost estimates required to be provided by the U.S. Nuclear Regulatory Commission (NRC) power reactor licensees. The SRP will include guidance on evaluating decommissioning costs for both pressurized water reactors (PWR) and boiling water reactors (BWR). The SRP is divided into four sections that are keyed to the sections in Draft Regulatory Guide DG-1085, "Standard Format and Content of Decommissioning Cost Estimates for Nuclear Power Reactors," which is being developed to provide guidance to licensees on decommissioning cost estimates. Each section of this draft NUREG is a separate SRP and presents the areas of review, acceptance criteria, review procedures, and evaluation findings for each of the decommissioning cost estimates required by 10 CFR 50.75 and 10 CFR 50.82.



## TABLE OF CONTENTS

COMMENTS ON THIS DRAFT REPORT .....	ii
ABSTRACT .....	iii
 A. INTRODUCTION .....	 1
B. DISCUSSION .....	2
1. FINANCIAL ASSURANCE .....	3
2. DECOMMISSIONING COST ESTIMATES .....	4
3. DECOMMISSIONING COST DEFINITION .....	5
4. COST ADJUSTMENT METHODOLOGY . . . . .	5
C. DECOMMISSIONING COST ESTIMATES STANDARD REVIEW PLAN .....	10
1. PRELIMINARY COST ESTIMATE .....	11
2. ESTIMATE OF EXPECTED COSTS IN THE PSDAR .....	19
A. COST ESTIMATE USING MINIMUM FINANCIAL ASSURANCE FUNDING AMOUNT METHOD .....	19
B. COST ESTIMATE BASED ON ACTUAL COSTS AT SIMILAR FACILITIES .....	21
C. GENERIC COST ESTIMATE .....	26
D. SITE-SPECIFIC COST ESTIMATE .....	29
3. SITE-SPECIFIC COST ESTIMATE .....	30
4. LICENSE TERMINATION PLAN UPDATED SITE-SPECIFIC COST ESTIMATE .....	48
D. REFERENCES .....	52
 LIST OF FIGURES	
Figure 1. Representative Schedule of Major Decommissioning Activities .....	18
Figure 2. Schedule of Activities During Reference BWR Deactivation (Period 2) .....	45
Figure 3. Schedule of Activities During Reference BWR Dismantlement (Period 4) .....	46
 LIST OF TABLES	
Table 1. Cost Adjustment Factors Used for Decommissioning Cost Estimates of the Reference PWR and Reference BWR .....	7
Table 2. Labor Cost Adjustment Factors by Region .....	8
Table 3. Energy Cost Adjustment Factors by Energy Source .....	9
Table 4. Waste Burial/Disposition Cost Adjustment Factors by Disposition Option and Site .....	10
Table 5. Decommissioning Cost Distribution by Time Period -- Reference PWR .....	16
Table 6. Decommissioning Cost Distribution by Time Period -- Reference BWR .....	17
Table 7. Estimate of Expected Costs -- PWR DECON .....	24
Table 8. Estimate of Expected Costs -- BWR DECON .....	25
Table 9. Estimate of Expected Costs -- PWR SAFSTOR .....	25
Table 10. Estimate of Expected Costs -- BWR SAFSTOR .....	26
Table 11. Example of Inventory for Contaminated Equipment and Piping .....	34
Table 12. Example of Inventory for Concrete and Metal Surfaces Requiring Decontamination/Removal .....	35
Table 13. Reference PWR Decommissioning Cost Distribution by Time Period -- DECON .....	40

Table 14.	Reference PWR Decommissioning Cost Distribution by Time Period -- SAFSTOR .....	41
Table 15.	Reference BWR Decommissioning Cost Distribution by Time Period -- DECON .....	42
Table 16.	Reference BWR Decommissioning Cost Distribution by Time Period -- SAFSTOR .....	43
Table 17.	Typical Waste Burial Cost and Volumes -- Reference PWR .....	44
Table 18.	Typical Waste Burial Cost and Volumes -- Reference BWR .....	44
Table 19.	Labor Requirements and Labor Costs .....	47
Table 20.	Burial Volumes by Waste Class .....	48

## A. INTRODUCTION

Decommissioning means permanently removing a nuclear facility from service and reducing radioactive material on the licensed site to levels that permit termination of the NRC license. This Standard Review Plan (SRP) is divided into four sections that are keyed to the sections in Draft Regulatory Guide DG-1085, "Standard Format and Content of Decommissioning Cost Estimates for Nuclear Power Reactors," which is being developed to provide guidance to licensees on decommissioning cost estimates.

NUREG-0586, "Final Generic Environmental Impact Statement on Decommissioning of Nuclear Facilities," dated August 1988, evaluated the environmental impact of three methods for decommissioning. The supplemental information to the 1988 decommissioning rule (53 FR 24019) also discussed the three decommissioning methods. A short summary of the three methods follows.

**DECON:** The equipment, structures, and portions of the facility and site that contain radioactive contaminants are removed or decontaminated to a level that permits termination of the license shortly after cessation of operations. The Generic Environmental Impact Statement (GEIS) found DECON to be an acceptable decommissioning method.

**SAFSTOR:** The facility is placed in a safe, stable condition and maintained in that state until it is subsequently decontaminated and dismantled to levels that permit license termination. During SAFSTOR, a facility is left intact, but the fuel has been removed from the reactor vessel and radioactive liquids have been drained from systems and components and then processed. Radioactive decay occurs during the SAFSTOR period, thus reducing the levels of radioactivity in and on the material, and, potentially, the quantity of material that must be disposed of during radiological decontamination and dismantlement (D&D). The GEIS found SAFSTOR to be an acceptable decommissioning method.

**ENTOMB:** ENTOMB involves encasing radioactive structures, systems, and components in a structurally long-lived substance, such as concrete. The entombed structure is appropriately maintained, and continued surveillance is carried out until the radioactivity decays to a level that permits termination of the license. The NRC staff has concluded that entombment can be a viable decommissioning method for many situations. However, because most power reactors will have radionuclides in concentrations exceeding the limits for unrestricted use even after 100 years, and because current regulations require that decommissioning be completed within 60 years of cessation of operation, the NRC is considering a rulemaking to alter the 60-year time for completing decommissioning and to clarify the use of engineered barriers for reactor entombments. Pending completion of such a rulemaking, entombment requests will be handled on a case-by-case basis.

The NRC recognizes that some combination of these methods would also be acceptable. For example, the licensee could conduct a partial radiological decontamination of the plant followed by entombment or a storage period, followed by the completion of the radiological D&D. Or the licensee could use a process of immediate dismantlement (DECON). DECON would typically consist of four distinct periods of effort: (1) pre-shutdown planning/engineering and regulatory reviews, (2) plant deactivation and preparation for storage, (3) a period of plant safe storage with concurrent operations in the spent fuel pool until the pool inventory is zero, and (4) radiological D&D of the radioactive portions of the plant, leading to license termination.



SAFSTOR typically consists of five distinct periods of effort, with the initial three periods being identical to those of dismantlement. The fourth period of SAFSTOR is extended safe storage (< 60 years), without any fuel in the spent fuel storage pool, and the fifth period is radiological D&D of the radioactive portions of the plant. NUREG/CR-5884 and NUREG/CR-6174 describe two possible scenarios for evaluating the SAFSTOR decommissioning method: SAFSTOR1 and SAFSTOR2. For this SRP, the SAFSTOR2 scenario is assumed where all materials that were originally radioactive still exceed unrestricted release levels and are removed for disposal as low-level waste (LLW). This option results in a more conservative (higher) decommissioning cost estimate than the SAFSTOR1 scenario, which assumes most of the radioactive materials have decayed to unrestricted release levels.

On July 29, 1996, a final rule was published in the *Federal Register* (61 FR 39278) amending the NRC's regulations on the decommissioning procedures that will lead to termination of an operating license for nuclear power reactors. This final rule included changes to 10 CFR Parts 2, 50, and 51.

The revised regulations contain requirements related to decommissioning cost estimates. DG-1085 was written to provide guidance to licensees on the preparation of these cost estimates and establish a standard format for the reporting of these cost estimates that is acceptable to the NRC staff.

DG-1085 and this draft SRP apply only to power reactor licensees. The regulations for non-power reactor licensees are given in 10 CFR 50.82(b).

The minimum decommissioning fund required by the NRC reflects only the efforts necessary to achieve termination of the Part 50 license. Other activities related to facility deactivation and site closure, including operation of the spent fuel storage pool, construction, operation, and decommissioning of an independent spent fuel storage installation (ISFSI), demolition of decontaminated structures, and site restoration activities after residual radioactivity has been removed are not included within the NRC definition of decommissioning. Accordingly, costs for such "non-decommissioning activities" are not addressed within this SRP. (Spent fuel management program approval is addressed in 10 CFR 50.54(bb).)

## **B. DISCUSSION**

NRC decommissioning funding requirements can be segregated into two categories: (1) those that specify the minimum decommissioning fund that power reactor licensees must obtain and/or maintain to demonstrate reasonable assurance of having adequate funds to decommission their facilities, and (2) those that specify when licensees must submit decommissioning cost estimates reflecting site-specific factors. Each are relevant to this SRP and are discussed below.

### **1. FINANCIAL ASSURANCE**

Licensees of operating nuclear power reactors must provide reasonable assurance that funds will be available for the decommissioning process. For these licensees, reasonable assurance consists of fulfilling a series of steps identified in 10 CFR 50.75(b), (c), (e), and (f). Guidance on assessing a licensee's financial assurance and fund status reports is contained in NUREG-1577, "Standard Review Plan on Power Reactor Licensee Financial Qualifications and Decommissioning Funding Assurance." Among other things, completing these steps assures that the licensee can certify that

financial assurance is in effect for an amount that may be more but not less than the amount stated in the table in 10 CFR 50.75(c)(1). Specifically, this table says that if  $P$  equals the thermal power of a reactor in megawatts (MWt), the minimum financial assurance (MFA) funding amount, in millions (January 1986 dollars) is:

(1) For a PWR:  $MFA = (75 + 0.0088P)$

(2) For a BWR:  $MFA = (104 + 0.009P)$

For either a PWR or BWR, if the thermal power of the reactor is less than 1200 MWt, then the value of  $P$  to be used in (1) and (2) is 1200, whereas if the thermal power is greater than 3400 MWt, then a value of 3400 is used for  $P$ . That is,  $P$  is never less than 1200 nor greater than 3400.

The financial assurance amounts calculated in equations (1) and (2) are based on January 1986 dollars, in millions. To account for inflation from 1986 to the current year, these amounts must be adjusted annually by multiplying (1) and (2) by an escalation factor (ESC) described in 10 CFR 50.75(c)(2). This ESC is

$$ESC (current\ year) = (0.65L + 0.13E + 0.22B)$$

where  $L$  and  $E$  are the ESCs from 1986 to the current year for labor and energy, respectively, and are to be taken from regional data of U.S. Department of Labor, Bureau of Labor Statistics, and  $B$  is an annual ESC from 1986 to the current year for waste burial and is to be taken from the most recent revision of NUREG-1307, "Report on Waste Disposal Charges: Changes in Decommissioning Waste Disposal Costs at Low-Level Waste Burial Facilities." NUREG-1307 is updated from time to time to account for disposal charge changes. In January 1986 (the base year), using disposal costs from DOE's Hanford Reservation waste disposal site,  $L$ ,  $E$ , and  $B$  all equaled unity; thus the ESC itself equaled unity. A discussion of the origin of the  $0.65L$ ,  $0.13E$ , and  $0.22B$  terms is given in NUREG-1307. Thus,

$$MFA (in\ millions,\ current\ year\ dollars) = MFA (in\ millions,\ 1986\ dollars) * ESC (current\ year)$$

NUREG-1307 provides several examples of how to determine the minimum decommissioning fund requirement using the above algorithm.

## 2. DECOMMISSIONING COST ESTIMATES

The regulations summarized below apply to decommissioning cost estimates:

- 10 CFR 50.75(f)(2) requires that a licensee "...shall at or about 5 years prior to the projected end of operations submit a preliminary decommissioning cost estimate (herein after referred to as the preliminary cost estimate) which includes an up-to-date assessment of the major factors that could affect the cost to decommission." Note that 10 CFR 50.75(f)(4) requires a licensee to include plans to adjust funding levels to demonstrate a reasonable level of financial assurance, if necessary, in the preliminary cost estimate.
- 10 CFR 50.82(a)(4)(i) requires a licensee to provide an estimate of expected costs for the activities being proposed in the Post-Shutdown Decommissioning Activities Report (PSDAR). The PSDAR is to be submitted prior to or within 2 years following permanent cessation of operations. Regulatory Guide 1.185, "Standard Format and Content for Post-Shutdown Decommissioning Activities Report," identifies the type of information to be contained in the PSDAR that would be acceptable to the NRC staff. The cost estimate may be (1) the amount of decommissioning funds estimated to be required pursuant to 10 CFR 50.75(b) and (c) as currently reported on a calendar-year basis at least once every 2 years to the NRC according to 10 CFR 50.75(f)(1), (2) a site-specific cost estimate, (3) an estimate based on actual costs at similar facilities that have undergone similar decommissioning activities, or (4) a generic cost estimate.
- 10 CFR 50.82(a)(8)(iii) requires a licensee to provide a site-specific decommissioning cost estimate within 2 years following permanent cessation of operations. (This requirement may be satisfied by including a site-specific estimate as part of the PSDAR.)

In addition, a licensee may submit a certification amount of funds for decommissioning based on a site-specific cost estimate that is equal to or greater than that calculated in the formula in 10 CFR 50.75(c)(1) or (2) when a higher funding level is desired.

- 10 CFR 50.82(a)(9)(ii)(F) requires that a licensee provide "An updated site-specific estimate of remaining decommissioning costs..." as part of a License Termination Plan (LTP). According to 10 CFR 50.82(a)(9)(i), the licensee must submit the LTP at least 2 years before termination of the license.

As provided in 10 CFR 50.82(a)(8)(ii), a licensee may withdraw funds from the decommissioning trust up to a cumulative total of 3 percent of the generic amount calculated under 10 CFR 50.75 for decommissioning planning purposes at any time without prior notification to the NRC. After submittal of the certifications of permanent shutdown and fuel removal required under 10 CFR 50.82(a)(1) and commencing 90 days after the NRC has received the PSDAR, the licensee may use an additional 20 percent of the decommissioning funds prescribed in 10 CFR 50.75(c) for decommissioning purposes. The licensee is prohibited from using the remaining 77 percent of the generic decommissioning funds unless and until a site-specific decommissioning cost estimate (SSCE) is submitted to the NRC. In addition, use of decommissioning funds is limited by 10 CFR 50.82(a)(8)(i) to legitimate decommissioning expenses that neither reduce the value of the trust fund below the amount necessary to place and maintain the reactor in a safe storage condition, nor inhibit the ability of the licensee to complete funding of the trust to ultimately release the site and terminate the license.

### 3. DECOMMISSIONING COST DEFINITION

As defined in 10 CFR 50.2, "*decommission* means to remove a facility or site safely from service and reduce residual radioactivity to a level that permits--

- (1) Release of the property for unrestricted use and termination of the license; or
- (2) Release of the property under restricted conditions and termination of the license."

The decommissioning cost estimates required by the regulations referenced above apply only to those costs that are incurred to accomplish the purposes listed in the definition above. Some costs that may be incurred by a licensee when it removes a facility from service, such as spent fuel storage or restoration of the site after decontamination is complete, do not reduce residual radioactivity or are not required to terminate the license. Accordingly, they should not be included in the decommissioning cost estimate. A licensee may choose to report non-decommissioning costs along with its decommissioning cost estimate; however, such costs need to be clearly identified and not commingled with the decommissioning costs.

### 4. COST ADJUSTMENT METHODOLOGY

The decommissioning cost estimates for the reference PWR and reference BWR presented in this SRP are based on information developed in NUREG/CR-5884 and NUREG/CR-6174, respectively. All costs presented in this SRP include a 25% contingency factor and are in Year 2000 dollars. The cost adjustment methodology described in this section can be used to adjust the costs in the this report from Year 2000 dollars to any future year. As discussed in Section B.1, costs are divided into three general areas that tend to escalate similarly: (1) labor, materials, and services, (2) energy and waste transportation, and (3) radioactive waste burial/disposition. A typical allocation of cost adjustment factors to the set of reference reactor cost components is presented below in Table 1.

A relatively simple equation can be used to estimate decommissioning costs to account for escalation from the Base Year 2000 to any other year of interest, Year(x). That equation is

$$\text{Estimated cost [Year(x)]} = A_{\text{base}} L_x + B_{\text{base}} E_x + C_{\text{base}} B_x$$

where

$A_{\text{base}}$  = sum of all labor, material, and services cost components,

$L_x$  = labor, material, and services adjustment factor, Base Year 2000 to Year(x),

$B_{\text{base}}$  = sum of all energy and transportation cost components,

$E_x$  = energy and transportation adjustment factor, Base Year 2000 to Year(x),

$C_{base}$  = sum of all radioactive waste burial/disposition costs components, and

$B_x$  = radioactive waste burial/disposition adjustment factor, Base Year 2000 to Year(x).

**Table 1. Cost Adjustment Factors Used for Decommissioning Cost Estimates  
of the Reference PWR <sup>(a)</sup> and Reference BWR <sup>(b)</sup>**

<b>PWR Cost Component</b>	<b>Adjustment Factor Used</b>	<b>BWR Cost Component</b>	<b>Adjustment Factor Used</b>
<b>Radioactive Component</b>		<b>Radioactive Component</b>	
Removal of RPV Internals	L <sub>x</sub>	RPV Internals	L <sub>x</sub>
Removal of Reactor Pressure	L <sub>x</sub>	Reactor Pressure Vessel and	L <sub>x</sub>
Steam Generator--Direct	L <sub>x</sub>	Sacrificial Shield	L <sub>x</sub>
Steam Generator--Cascading	L <sub>x</sub>	Recirculation Pumps	L <sub>x</sub>
RCS Piping	L <sub>x</sub>	RCS Piping	L <sub>x</sub>
Large Miscellaneous RCS	L <sub>x</sub>	RCS Piping Insulation	L <sub>x</sub>
Small Miscellaneous RCS	L <sub>x</sub>	Main Turbine	L <sub>x</sub>
Pressurizer	L <sub>x</sub>	Main Turbine Condenser	L <sub>x</sub>
Pressurizer Relief Tank	L <sub>x</sub>	Moisture Separator Reheaters	L <sub>x</sub>
Primary Pumps	L <sub>x</sub>	Feed Water Heaters	L <sub>x</sub>
Spent Fuel Racks	L <sub>x</sub>	Turbine Feed Pumps	L <sub>x</sub>
Biological Shield	L <sub>x</sub>	Structural Beams, Plates, &	L <sub>x</sub>
		Spent Fuel Racks	L <sub>x</sub>
<b>Decon. &amp; Dismantlement</b>		<b>Decon. &amp; Dismantlement</b>	
Decontamination of Buildings	L <sub>x</sub>	Decontamination of Buildings	L <sub>x</sub>
Removal of Plant Systems	L <sub>x</sub>	Removal of Plant Systems	L <sub>x</sub>
<b>Management and Support</b>		<b>Management and Support</b>	
Support Staff	L <sub>x</sub>	Support Staff	L <sub>x</sub>
DOC Staff	L <sub>x</sub>	DOC Staff	L <sub>x</sub>
Consultant/Other Staff	L <sub>x</sub>	Consultant/Other Staff	L <sub>x</sub>
Termination Survey Costs	L <sub>x</sub>	Termination Survey Costs	L <sub>x</sub>
Regulatory Costs	L <sub>x</sub>	Regulatory Costs	L <sub>x</sub>
Special Tools and Equipment	L <sub>x</sub>	Special Tools and Equipment	L <sub>x</sub>
Environmental Monitoring	L <sub>x</sub>	Environmental Monitoring	L <sub>x</sub>
Laundry Services	L <sub>x</sub>	Laundry Services	L <sub>x</sub>
Maintenance Allowance	L <sub>x</sub>	Maintenance Allowance	L <sub>x</sub>
Small Tools and Minor	L <sub>x</sub>	Small Tools and Minor	L <sub>x</sub>
Nuclear Liability Insurance	L <sub>x</sub>	Nuclear Liability Insurance	L <sub>x</sub>
Property Taxes	L <sub>x</sub>	Property Taxes	L <sub>x</sub>
DOC	L <sub>x</sub>	DOC	L <sub>x</sub>
Steam	L <sub>x</sub>	Chemical Decontamination	E <sub>x</sub>
Chemical Decon/Deboration	E <sub>x</sub>	Plant Power Usage	E <sub>x</sub>
Plant Power Usage	E <sub>x</sub>		
<b>LLW Packaging</b>	L <sub>x</sub>	<b>LLW Packaging</b>	L <sub>x</sub>
<b>LLW Shipping</b>	E <sub>x</sub>	<b>LLW Shipping</b>	E <sub>x</sub>
<b>LLW Burial/Waste Vendor</b>	B <sub>x</sub>	<b>LLW Burial/Waste Vendor</b>	B <sub>x</sub>

(a) NUREG/CR-5884

(b) NUREG/CR-6174

## 4.1 Labor Adjustment Factors

The adjustment factor for labor,  $L_x$ , can be obtained from "Monthly Labor Review," published by the U.S. Department of Labor, Bureau of Labor Statistics (BLS). Specifically, the appropriate regional data from the table (currently Table 24) entitled "Employment Cost Index, Private Nonfarm Workers, by Bargaining Status, Region, and Area Size," subtitled "Compensation," should be used. These labor adjustment factors can also be obtained from BLS databases made available on the World Wide Web (see NUREG-1307, Appendix C, for instructions).  $L_x$  should be adjusted from a base value in Table 24 corresponding to Base Year 2000, to the Year(x) of interest.

To calculate a labor adjustment factor for a particular region, two indices are needed, a value for the Base Year and a value for the Year(x) of interest. These values are shown in Table 2 for each region. The Base Year 2000 values of  $L_x$  from the BLS data are provided in column 2 of Table 2. To adjust the costs to a future Year(x), the Year(x) values for  $L_x$  from the BLS data should be substituted in column 3.

**Table 2. Labor Cost Adjustment Factors by Region**

Region	Base Year (2000)	Year(x) of Interest
Northeast	144.3	$X_{\text{Northeast}}$
South	143.0	$X_{\text{South}}$
Midwest	146.3	$X_{\text{Midwest}}$
West	144.7	$X_{\text{West}}$

In general,  $L_x$  is calculated for each region by dividing the Year(x) value (column 3) by the Base Year 2000 value (column 2). For example, to move from the Northeast region 2000 dollars (basis for the costs in this SRP) to the South region Year(x) dollars:

$$L_x = (X_{\text{South}})_{\text{Year}(x) \text{ for South region}} \div (144.3)_{\text{Base Year 2000 for Northeast region}}$$

This value of  $L_x$  should then be used in the equation to adjust the labor costs to Year(x) dollars for decommissioning a nuclear power plant located in the South region of the U.S.

Future labor adjustment factors from BLS should be treated similarly. Future revisions to NUREG-1307 will provide new base year calculations as appropriate. However, if BLS has changed its base year, and the change is not reflected in the current revision of NUREG-1307, the licensee should calculate the labor adjustment factor to reflect applicable changes.

## 4.2 Energy Adjustment Factors

The adjustment factor for energy,  $E_x$ , can be obtained from the "Producer Price Indexes," published by the U.S. Department of Labor, Bureau of Labor Statistics (BLS). Specifically, data from the table

(currently Table 6) entitled "Producer Price Indexes and Percent Changes for Commodity Groupings and Individual Items" (PPI) should be used.

$E_x$  is made up of two components, namely, industrial electric power,  $P_x$ , and light fuel oil,  $F_x$ . Hence,  $E_x$  should be obtained using the BLS data in the following equations:

for the reference PWR:  $E_x = [0.58P_x + 0.42F_x]$  and

for the reference BWR:  $E_x = [0.54P_x + 0.46F_x]$ .

These equations are derived from Table 6.3 of NUREG/CR-0130 and Table 5.3 of NUREG/CR-0672.  $P_x$  should be taken from data for industrial electric power (Commodity code 0543), and  $F_x$  should be taken from data for light fuel oils (Commodity code 0573). These energy adjustment factors can also be obtained from BLS databases made available on the World Wide Web (see NUREG-1307, Appendix C, for instructions). The Base Year 2000 values for  $P_x$  and  $F_x$  from BLS data are provided in column 2 of Table 3.

**Table 3. Energy Cost Adjustment Factors by Energy Source**

	Base Year (2000)	Year(x) of Interest
Industrial electric power	126.5	$x_{\text{electric}}$
Light fuel oils	72.9	$x_{\text{fuel oil}}$

As discussed for  $L_x$  in Section 3.1 above, to adjust the costs to a future current Year(x), the Year(x) values for  $P_x$  and  $F_x$  should be substituted in column 3. The Base Year 2000 values of  $P_x$  and  $F_x$  from the BLS data are 126.5 and 72.9, respectively. No regional BLS data for these PPI commodity codes are currently available. Thus, the values of  $P_x$  and  $F_x$  for the Year(x) of interest are:

$$P_x = (x_{\text{electric}})_{\text{Year}(x) \text{ of interest}} \div (126.5)_{\text{Base Year 2000}}$$

$$F_x = (x_{\text{fuel oil}})_{\text{Year}(x) \text{ of interest}} \div (72.9)_{\text{Base Year 2000}}$$

The value of  $E_x$  for the reference PWR is therefore

$$E_x = [(0.58P_x) + (0.42F_x)].$$

This value of  $E_x$  should then be used in the equation to adjust the energy costs to Year(x) dollars for decommissioning a PWR. Correspondingly, the value of  $E_x$  for the reference BWR is:

$$E_x = [(0.54P_x) + (0.46F_x)].$$

Future energy adjustment factors from BLS should be treated similarly. Future revisions to NUREG-1307 will provide new base year calculations as appropriate. However, if BLS has changed



its base year, and the change is not reflected in the current revision of NUREG-1307, the licensee should calculate the energy adjustment factor to reflect applicable changes.

#### 4.3 Waste Burial Adjustment Factors

The adjustment factor for waste burial/disposition,  $B_x$ , can be taken directly from data for the appropriate LLW burial location as given in Table 2.1 of the most recent revision of NUREG-1307. For example,  $B_x = 18.129$  (in 2000 dollars) for a PWR directly disposing all decommissioning LLW at the South Carolina burial site. The Base Year 2000 values for  $B_x$  are provided in columns 2 and 3 of Table 4.

**Table 4. Waste Burial/Disposition Cost Adjustment Factors by Disposition Option and Site**

Waste Burial Option/Site	Base Year (2000)		Year(x) of Interest	
	PWR	BWR	PWR	BWR
Direct Disposal/WA <sup>(a)</sup>	2.223	3.375	$X_{PWR \text{ Direct Disposal/WA}}$	$X_{BWR \text{ Direct Disposal/WA}}$
Direct Disposal/SC <sup>(b)</sup>	18.129	16.244	$X_{PWR \text{ Direct Disposal/SC}}$	$X_{BWR \text{ Direct Disposal/SC}}$
Waste Vendor/WA	4.060	4.379	$X_{PWR \text{ Waste Vendor/WA}}$	$X_{BWR \text{ Waste Vendor/WA}}$
Waste Vendor/SC	8.052	8.189	$X_{PWR \text{ Waste Vendor/SC}}$	$X_{BWR \text{ Waste Vendor/SC}}$

<sup>(a)</sup> WA refers to the Washington LLW disposal site located near Richland, Washington.

<sup>(b)</sup> SC refers to the South Carolina LLW disposal site located near Barnwell, South Carolina.

As discussed for  $L_x$  and  $E_x$  above, to adjust the costs to a future Year(x), the Year(x) values for  $B_x$  from the latest revision of NUREG-1307 should be substituted in columns 4 and 5 of Table 4. For example, to adjust waste disposal costs using the waste vendor option for LLW from a PWR at the South Carolina disposal site from Base Year 2000 (basis for this SRP) to the waste vendor option at the Washington disposal site in Year(x):

$$B_x = (X_{PWR \text{ Waste Vendor/WA}})^{Year(x) \text{ of interest}} \div (8.052)_{Base \text{ Year } 2000}$$

This value of  $B_x$  should then be used in the equation to adjust the waste burial cost to Year(x) dollars for LLW waste disposition from a PWR using the waste vendor option with the Washington disposal site.

### C. DECOMMISSIONING COST ESTIMATES STANDARD REVIEW PLAN

The purpose of this SRP is to direct the NRC staff's review of the licensee's decommissioning cost estimates. The major types of cost estimates affecting the licensee are: the preliminary cost estimate, the estimate of expected costs presented in the PSDAR, the SSCE required within 2 years following permanent cessation of operations, and the updated SSCE required as part of the LTP. In

addition, a licensee may submit a certification amount of funds for decommissioning based on a SSCE that is equal to or greater than that calculated in the formula in 10 CFR 50.75(c)(1) or (2) when a higher funding level is desired. Individual SRPs are provided for the preliminary cost estimate, the estimate of expected costs presented in the PSDAR, the SSCE, and the updated SSCE. Because the cost estimate required for the PSDAR can be presented in one of four different ways, four separate SRPs are provided in this document to direct the staff in their review.

Each SRP is divided into the following sections: (1) Review Responsibilities, (2) Areas of Review, (3) Acceptance Criteria, (4) Review Procedures, (5) Evaluation Findings, and (6) Implementation.

## **1. PRELIMINARY COST ESTIMATE**

The preliminary cost estimate is required at or about 5 years prior to the projected end of operations. The projected end of operations need not be the same as the expiration date of the operating license if a licensee chooses to permanently cease operations at an earlier date. In some cases, a licensee may prematurely shut down and submit its certification of permanent cessation of operations, as required by 10 CFR 50.82(a)(1), more than 5 years prior to the expiration date of the operating license. In this event, the requirement of 10 CFR 50.75(f)(2) to submit a preliminary cost estimate becomes applicable at the time the licensee docket its certification of permanent shut down, and the preliminary cost estimate should be submitted at the same time. A licensee could choose to submit its preliminary cost estimate as the estimate of expected costs presented in the PSDAR, required for the PSDAR in cases of premature shutdown, and thereby satisfy the requirements of 10 CFR 50.75(f)(2) and 10 CFR 50.82(a)(4)(i) with a single submittal. However, in order to use this option, the licensee would have to submit its PSDAR at the time the preliminary cost estimate submittal is required.

According to 10 CFR 50.75(f)(4), the licensee is required to include in the preliminary cost estimate plans for adjusting levels of funds assured for decommissioning, if it is necessary to demonstrate that a reasonable level of assurance will be provided that funds will be available when needed to cover the costs of decommissioning. The cost estimate reviewer should consult with a financial assurance reviewer to determine whether the licensee must comply with this requirement. If it is required, a financial assurance reviewer should be consulted to determine whether the plans provide adequate financial assurance.

By 10 CFR 50.82(a)(8)(iv), licensees who plan to use a period of storage or surveillance (SAFSTOR) are required to provide a means of adjusting cost estimates and associated funding levels over the period of storage or surveillance. If a licensee plans to use a period of SAFSTOR, the reviewer should ensure that the licensee has included a description of its means of adjustment with its preliminary cost estimate. The cost estimate reviewer should consult with a financial assurance reviewer to determine if the means described by the licensee provide adequate assurance that funds will be available for decommissioning activities at the time they are needed.

### **1.1 Review Responsibilities**

Primary - Cognizant Project Manager, Project Directorate IV, Division of Licensing Project Management, Office of Nuclear Reactor Regulation, or as assigned

Secondary - Financial Assurance Reviewer, Environmental and Financial Section, Generic Issues, Environmental, Financial, and Rulemaking Branch, Division of Regulatory Improvement Programs, Office of Nuclear Reactor Regulation, or as assigned

## **1.2 Areas of Review**

This SRP directs the staff's review of the preliminary cost estimate that is required by 10 CFR 50.75(f)(2) to be submitted approximately 5 years before the projected end of operations. The intent of this preliminary estimate is to provide the NRC with an up-to-date estimate of expected costs and identify major factors which would impact the cost of the decommissioning. (The licensee will have already submitted a cost estimate for establishing a fund for decommissioning as required by 10 CFR 50.75(b). This estimate will have been revised periodically during operation and may be used in preparing the preliminary cost estimate.) The preliminary cost estimate will generally be substantially less detailed than the SSCE.

The scope of the review directed by this SRP includes (1) a comparison of the preliminary cost estimate with the minimum decommissioning funding required, and (2) an assessment of the major factors that could affect the preliminary cost estimate.

## **1.3 Acceptance Criteria**

The acceptance criteria are based on the requirements of 10 CFR 50.75(f)(2). The regulations require that each power reactor licensee shall at or about 5 years prior to the projected end of operations submit a preliminary cost estimate which includes an up-to-date assessment of the major factors that could affect the cost to decommission.

- The reviewer should compare the preliminary cost estimate with the minimum decommissioning funding required under 10 CFR 50.75(b) to ensure that the licensee's submittal meets the intent of the regulations given in 10 CFR 50.75.
- The reviewer should ensure that the preliminary cost estimate includes an up-to-date listing of the major factors that could affect the cost to decommission and that these factors are assessed by the licensee.

## **1.4 Review Procedures**

The reviewer will use the following process to determine that the cost estimate has been submitted and that the estimate included an up-to-date assessment of the major factors that could affect the cost to decommission.

### **1.4.1 Comparison of the preliminary cost estimate with the minimum required decommissioning fund**

The reviewer should calculate the minimum decommissioning financial assurance requirement amount derived per the algorithm discussed in Section B.1 of this review plan (10 CFR 50.75(c)) and compare it to the preliminary cost estimate amount. The preliminary cost estimate is acceptable if it is greater than or equal to the decommissioning financial assurance requirement amount. If the

preliminary cost estimate is less than the amount derived from the algorithm in 10 CFR 50.75(c) and adequate justification is not provided, then the reviewer shall provide this information to the NRC project manager for the plant. The NRC project manager will inform the licensee in writing of additional information needed to resolve the deficiency.

If the preliminary cost estimate amount equals or exceeds the generic decommissioning fund amount of 10 CFR 50.75(c), the reviewer should assess the licensee's cost estimate to determine whether all significant costs have been included. The reviewer should assess site-specific conditions identified by the licensee to determine if they indicate that the cost of decommissioning would significantly exceed the amount calculated in accordance with 10 CFR 50.75(c).

#### **1.4.2 Assessment of the major factors that could affect the preliminary cost estimate**

The following factors should be used by the reviewer to ensure that the cost estimate includes an up-to-date assessment of the major factors that could affect the cost to decommission:

- the decommissioning option/method anticipated to be used
- the potential for known or suspected contamination of the facility or site to affect the cost of decommissioning
- the LLW disposition plan
- how disposition of spent fuel could affect the cost of decommissioning
- the preliminary schedule of decommissioning activities, and
- any other factors that could significantly affect the cost to decommission

The reviewer should review the preliminary cost estimate to determine if it is sufficiently detailed to allow the reviewer to make an assessment as to its adequacy. To make this assessment, the reviewer should confirm that the cost estimate is provided in current year (estimate year) dollars and that it accounts for the entire decommissioning work scope, but not for items that are outside the scope of the decommissioning process, such as the maintenance and storage of spent fuel in the spent fuel pool, the design or construction of spent fuel dry storage facilities, or other activities not directly related to the long-term storage, radiological D&D of the facility, or radiological decontamination of the site. The cost estimate should, therefore, provide costs for each of the following, or similar, major activities:

- Pre-decommissioning engineering and planning - decommissioning engineering and planning prior to completion of reactor defueling
- Reactor deactivation - deactivation and radiological decontamination of plant systems to place the reactor into a safe, permanent shutdown condition
- Safe storage - safe storage monitoring of the facility until dismantlement begins (if storage or monitoring of spent fuel is included in the cost estimate, it should be shown separately)
- Dismantlement - radiological D&D of systems and structures required for license termination (if demolition of uncontaminated structures and site restoration activities are included in the cost estimate, they should be shown separately)

- Low-level radioactive waste (LLW) disposition - LLW packaging, transportation, vendor processing, and disposal.

Tables 5 and 6 provide decommissioning cost estimates by these major activities for the NRC reference PWR<sup>1</sup> (NUREG/CR-5884) and reference BWR<sup>2</sup> (NUREG/CR-6174), respectively. The reviewer should compare the preliminary cost estimate with the cost values provided in Tables 5 and 6 to make a judgment of the reasonableness of the preliminary cost estimate, recognizing the differences between the reactor for which the preliminary cost estimate was developed and the reference reactors.

If necessary, as required by 10 CFR 50.75(f)(4), the preliminary cost estimate shall also include plans for adjusting levels of funds assured for decommissioning to demonstrate that a reasonable level of assurance will be provided that funds will be available when needed to cover the cost of decommissioning. However, the evaluation of the reasonable assurance of funding is not conducted as part of the review of the licensee's decommissioning cost estimate. It is conducted according to NUREG-1577. The cost estimate reviewer should check with the financial assurance reviewer to ensure that the appropriate information has been transferred between the reviewers.

The reviewer should confirm that the licensee has taken into account any major factors that could affect the cost to decommission. Major factors include the following:

- The decommissioning option/method anticipated to be used. The decommissioning options generally available are DECON, SAFSTOR, or some combination thereof. Section A of this SRP describes each of these options. If the chosen option/method will result in completion of decommissioning more than 60 years after cessation of operations, identification and assessment of the factors causing this delay should be presented. Acceptable factors from 10 CFR 50.82(a)(3) include unavailability of waste disposal capacity and other site-specific factors, such as the presence of other nuclear facilities at the site.
- The potential for known or suspected contamination at the site. Although the requirements described in 10 CFR 50.75(g) for keeping records of spills or other unusual occurrences are outside the scope of this SRP, the reviewer should ensure that the licensee has evaluated the anticipated extent of contamination on the facility and site based on information available in the decommissioning files. This description need not be a detailed discussion but should include descriptions of known instances of releases of contaminated materials into the facility

---

<sup>1</sup> The Portland General Electric Company's (PGE) Trojan nuclear plant, at Rainier, Oregon, is used as the reference PWR power station. Trojan is an 1175-MW(e) single-reactor power station that utilizes a four-loop pressurized water reactor manufactured by the Westinghouse Electric Corporation in the nuclear steam supply system. Although Trojan was prematurely shutdown on January 4, 1993, the reevaluated decommissioning cost analyses assumed that the Trojan plant operated for the full term of its license, in order to be more representative of large PWRs in general.

<sup>2</sup> The Washington Public Power Supply System's (WPPSS) Washington Nuclear Plant Two (WNP-2) at Richland, Washington, is used as the reference BWR power station. WNP-2 is an 1155 MW(e) single-reactor power station that utilizes a nuclear steam supply system with a direct-cycle boiling water reactor manufactured by the General Electric Company. WNP-2 has a Mark II containment. The reevaluated decommissioning cost analyses assumed that the WNP-2 plant operated for the full term of its license.

and the external environment, and the possible impact on decommissioning. Known environmental contamination should be identified (including soil, groundwater, surface water, etc.). [As a note to the reviewer, the files required to be kept, pursuant to 10 CFR 50.75(g), include records of spills or other unusual occurrences involving the spread of contamination in and around the facility, equipment, or site; as-built drawings and modifications of structures and equipment in restricted areas where radioactive materials are used and/or stored and of locations of possible inaccessible contamination such as buried pipes which may be subject to contamination; records of the cost estimates performed for the decommissioning funding plan or of the amount certified for decommissioning; and records of the funding method used for assuring funds if either a funding plan or certification is used.]

- A brief description of the plans for spent fuel management and LLW disposal. Although the cost of spent fuel management is not included in the decommissioning cost estimate, it can have a significant effect on decommissioning activities and, therefore, decommissioning costs. The spent fuel management plan should include a discussion of anticipated plans for interim, on-site storage and/or off-site storage/disposition as they would affect the radiological decommissioning project. The reviewer should determine if the licensee specifically evaluated the plans for LLW management, including the anticipated LLW disposal situation, and how LLW will be managed if no LLW disposal sites are available. The reviewer should understand the site-specific factors that could impact the disposition of spent fuel and LLW to determine the reasonableness of these plans.
- A preliminary schedule that shows the major decommissioning activities and the time period over which each of these activities extend. Typical major decommissioning activities were described above. Figure 1 provides a representative schedule for the DECON and SAFSTOR options.
- Any other major site-specific factors that could have a significant effect on the cost of decommissioning, such as large volumes of mixed radioactive-hazardous wastes with uncertain disposition pathways, and known regulatory or technical issues having uncertain resolution outcomes.

## **1.5 Evaluation Findings**

Using the acceptance criteria in C.1(3) and the review procedure in C.1(4) of this section as a basis, the NRC staff reviewer shall verify that sufficient information has been provided to satisfy the requirements of the underlying regulations (10 CFR 50.75(f)(2)). The preliminary cost estimate shall be considered deficient if the decommissioning cost estimate is less than the financial assurance amount required by 10 CFR 50.75(c) and adequate justification is not provided, or if the assessment of the major factors that could affect the preliminary cost estimate is not adequate, or if site-specific factors invalidate the technical basis of the formula used to calculate the minimum fund amount in 10 CFR 50.75(c). If deficiencies are discovered, the reviewer should request the appropriate information from the licensee in writing. The reviewer documents the findings of his/her review of the preliminary cost estimate in a memorandum to his/her branch chief and places a copy of the memorandum into the licensee's docket.

If the licensee included plans to adjust the level of funds assured for decommissioning in accordance with 10 CFR 50.75(f)(4), the cost estimate reviewer should include the conclusions of the financial assurance review in the cost estimate review memorandum.

## 1.6 Implementation

The method described in this SRP will be used by the staff in evaluating conformance with the Commission's regulations, except in those cases in which the licensee proposes an acceptable alternative for complying with specified portions of the regulations.

**Table 5. Decommissioning Cost Distribution by Time Period -- Reference PWR <sup>(a)</sup>**

Decommissioning Option	Decommissioning Cost (2000 \$millions) <sup>(b)</sup>				
	Period 1 Planning & Preparation	Period 2 Plant Deactivation	Period 3 Safe Storage Operations	Period 4 Dismantle- ment	Total
<b>DECON</b>					
Period Years	2.5	0.6	6.3	1.7	11.1
Period Cost	14.3	56.9	10.8	151.7	233.6
<b>SAFSTOR</b>					
Period Years	2.5	0.6	57.7	1.7	62.5
Period Cost	14.3	56.9	144.3	148.5	363.9

<sup>(a)</sup> NUREG/CR-5884 (Ref. 5)

<sup>(b)</sup> All costs include an assumed 25% contingency. SAFSTOR2 Decommissioning option is assumed.


**Table 6. Decommissioning Cost Distribution by Time Period -- Reference BWR <sup>(a)</sup>**

<b>Decommissioning Option</b>	<b>Decommissioning Cost (2000 \$millions) <sup>(b)</sup></b>				
	<b>Period 1 Planning &amp; Preparation</b>	<b>Period 2 Plant Deactivation</b>	<b>Period 3 Safe Storage Operations</b>	<b>Period 4 Dismantle- ment</b>	<b>Total</b>
<b>DECON</b>					
Period Years	2.5	1.2	3.4	1.7	8.8
Period Cost	14.8	76.1	7.2	243.2	341.3
<b>SAFSTOR</b>					
Period Years	2.5	1.2	57.1	1.7	62.5
Period Cost	14.8	76.1	189.2	242.0	522.1

<sup>(a)</sup> NUREG/CR-6174 (Ref. 6)

<sup>(b)</sup> All costs include an assumed 25% contingency. SAFSTOR2 Decommissioning option is assumed.





**Figure 1. Representative Schedule of Major Decommissioning Activities**

## **2. ESTIMATE OF EXPECTED COSTS IN THE PSDAR**

Prior to or within 2 years following permanent cessation of operations, the licensee is required by 10 CFR 50.82(a)(4)(i) to submit a PSDAR to the NRC. In addition to other prescribed content, this report is required to include an estimate of expected costs. Regulatory Guide 1.185 identifies the type of information to be contained in the PSDAR that would be acceptable to the NRC staff. The cost estimate may be (1) the amount of decommissioning funds estimated to be required by 10 CFR 50.75(b) and (c) as currently reported on a calendar-year basis at least once every 2 years to the NRC according to 10 CFR 50.75(f)(1), (2) a site-specific cost estimate, (3) an estimate based on actual costs at similar facilities that have undergone similar decommissioning activities, or (4) a generic cost estimate. Other related but non-decommissioning costs (spent fuel storage, site restoration, etc.) may be included in the cost estimate if desired; however, the cost of decommissioning, as defined by 10 CFR 50.2, should be listed separately. As a separate item, the cost of placing and maintaining the facility in safe storage should be identified, along with a plan to ensure that sufficient funds will be available for this purpose, if necessary, until such time as the radioactively contaminated material is placed in an authorized waste disposal site. The reviewer should note that, as with the PSDAR, 10 CFR 50.82(a)(8)(iii) requires a licensee to provide a SSCE within 2 years following permanent cessation of operations. If the estimate of expected costs provided with the PSDAR was a SSCE, then this requirement has been satisfied.

Licensees who plan to use a period of storage or surveillance (SAFSTOR) are required by 10 CFR 50.82(a)(8)(iv) to provide a means of adjusting cost estimates and associated funding levels over the period of storage or surveillance. If a licensee intends to use a period of SAFSTOR, the reviewer should ensure that the licensee has included a description of its means of adjustment with its estimate of expected costs. The cost estimate reviewer should consult with a financial assurance reviewer to determine whether the means described by the licensee provide adequate assurance that funds will be available for decommissioning activities at the time they are needed.

This SRP provides guidance on evaluating only the adequacy of the estimate of expected costs included with the PSDAR. The reviewer should determine whether the cost estimate is based on the formulas given in 10 CFR 50.75(b) and (c), the actual costs at similar facilities, a generic cost estimate, or a SSCE. The appropriate SRP section (as follows) should be used.

### **A. Cost Estimate Using Minimum Financial Assurance Funding Amount Method**

#### **(1) Review Responsibilities**

Primary - Cognizant Project Manager, Project Directorate IV, Division of Licensing Project Management, Office of Nuclear Reactor Regulation, or as assigned

Secondary - Financial Assurance Reviewer, Environmental and Financial Section, Generic Issues, Environmental, Financial, and Rulemaking Branch, Division of Regulatory Improvement Programs, Office of Nuclear Reactor Regulation, or as assigned

## **(2) Areas of Review**

This SRP directs the staff's review of the cost estimate that is required by 10 CFR 50.82(a)(4)(i) to be included in the PSDAR submitted prior to or within 2 years following permanent cessation of operations. The intent of this estimate of expected costs is to provide the NRC with an up-to-date cost estimate using the MFA funding amount method (10 CFR 50.75(c)); the same method the licensee used in the submittal for establishing a fund for decommissioning as required by 10 CFR 50.75(b). This estimate would have been revised periodically during operation and may have been used in preparing the preliminary cost estimate.

## **(3) Acceptance Criteria**

The acceptance criteria are based on regulations set out in 10 CFR 50.82(a)(4)(i). The regulations require that, within 2 years following permanent cessation of operations, the licensee shall submit a PSDAR to the NRC with a copy to the affected State(s). The report must include, among other things, an estimate of expected costs.

The acceptance criterion for the cost estimate is that the estimate at least equals the minimum financial assurance funding amount defined in 10 CFR 50.75(c). Only those costs contained in the description of decommissioning, as defined in 10 CFR 50.2, may be used to determine if the estimate at least equals the minimum funding requirement of 10 CFR 50.75(c). Therefore, the estimate should separate costs into categories that enable the reviewer to identify whether or not each listed item fits within the definition of decommissioning costs.

## **(4) Review Procedures**

The reviewer will use the following process to determine that the submitted estimate of expected costs considers, in adequate detail, all major factors that could affect the cost to decommission.

The reviewer should verify that the procedure for calculating the MFA funding amount has been followed in determining the estimate of expected costs (see Section B.1). The reviewer should confirm that the cost estimate is provided in current year (estimate year) dollars, using disposal cost adjustment factors from the most recent revision of NUREG-1307 (Ref. 3), and that the factors affecting the funding algorithm calculation are verifiable.

The reviewer should confirm that the following information is provided and all items are considered to be reasonable:

- Reactor thermal power rating
- Reactor type (PWR/BWR)
- Cost escalation factors (including an acceptable method of inflation adjustment; Section B.1 provides an acceptable method of allowing for escalation of costs due to inflation in unit costs of labor, energy (transportation), and waste burial).

## **(5) Evaluation Findings**

Using the acceptance criteria in C.2.A(3) and the review procedure in C.2.A(4) of this section as a basis, the NRC staff reviewer shall verify that sufficient information has been provided to satisfy

the requirements of the underlying regulations (10 CFR 50.82(a)(4)(i)). The estimate of expected costs shall be considered deficient if the decommissioning cost estimate is less than the financial assurance amount required by 10 CFR 50.75(c) and adequate justification is not provided. If deficiencies are discovered, the reviewer should provide this information to the NRC project manager for the plant. The NRC project manager will inform the licensee in writing of the deficiencies that must be corrected before major decommissioning activities can begin. The reviewer documents the findings of his/her review of the estimate of expected costs in a memorandum to his/her branch chief with a copy to the NRC project manager for the plant. The memorandum should be forwarded for inclusion in the review of the licensee's PSDAR.

## **(6) Implementation**

The method described in this SRP will be used by the staff in evaluating conformance with the Commission's regulations, except in those cases in which the licensee proposes an acceptable alternative for complying with specified portions of the regulations.

### **B. Cost Estimate Based on Actual Costs at Similar Facilities**

This type of cost estimate would be appropriate if the licensee had access to the actual costs of decommissioning a facility that utilized the same decommissioning method (DECON/SAFSTOR) and was of similar size (thermal power rating) and type (PWR/BWR) as the licensee's facility. For example, some utilities have built essentially identical reactor plants in the same geographical area. If one of these plants has already been decommissioned, the cost data for that plant could serve as the basis for the cost estimate for the other plant. However, site-specific factors such as inflation, regulatory changes, changes in waste disposal costs and disposal facility availability, changes in radiological D&D techniques, differences in operational history, and differences in the extent and kind of contamination at the site will cause the estimated cost to differ from the actual decommissioning cost of the reference facility. The estimate of expected costs, based on actual decommissioning costs of a different but similar type of plant, will generally be substantially less detailed than the SSCE.

## **(1) Review Responsibilities**

Primary - Cognizant Project Manager, Project Directorate IV, Division of Licensing Project Management, Office of Nuclear Reactor Regulation, or as assigned

Secondary - None

## **(2) Areas of Review**

This SRP directs the staff's review of the estimate of expected costs that is required by 10 CFR 50.82(a)(4)(i) to be included in the PSDAR submitted prior to or within 2 years following permanent cessation of operations. The intent of this estimate of expected costs is to provide the NRC with an up-to-date estimate of expected costs, which is based on the actual decommissioning costs of a similar facility.

## **(3) Acceptance Criteria**

The acceptance criteria are based on regulations set out in 10 CFR 50.82(a)(4)(i). The regulations require that, prior to or within 2 years following permanent cessation of operations, the licensee shall submit a PSDAR to the NRC with a copy to the affected State(s). The report must include, among other things, an estimate of expected costs.

An estimate of expected costs, as required in the PSDAR, which is based on the actual decommissioning cost of a similar facility, should include the following areas of review:

- Name and description of plant on which actual cost is obtained
- Significant factors that make the estimated decommissioning cost for the plant which will be decommissioned different than the actual cost for the plant used as the cost basis

#### **(4) Review Procedures**

The reviewer will use the following process to determine that the submitted estimate of expected costs considers, in adequate detail, all major factors that could affect the cost to decommission.

The reviewer should review the estimate of expected costs to determine if it is sufficiently detailed to allow the reviewer to make an assessment as to its adequacy. To make this assessment, the reviewer should confirm that the cost estimate is provided in current year (estimate year) dollars and that escalation of the LLW disposition costs are considered separately from the general inflation rate applicable to labor, material, and energy costs. The reviewer should be aware of escalation rates used in the current revision of NUREG-1307 (Ref. 3). The reviewer should also confirm that the cost estimate accounts for the entire decommissioning work scope, but not for items that are outside the scope of the decommissioning process, such as the maintenance and storage of spent fuel in the spent fuel pool, the design or construction of spent fuel dry storage facilities, or other activities not directly related to the long-term storage, radiological D&D of the facility, or radiological decontamination of the site. The reviewer should, therefore, verify that the cost estimate provides costs for each of the following, or similar, major activities:

- Major Radioactive Component Removal - reactor vessel and internals, steam generators, pressurizers, large bore reactor coolant system piping, and other large components that are radioactive to a comparable degree, as defined in 10 CFR 50.2
- Radiological D&D - removal of remaining radioactive plant systems, including radiological decontamination
- Management and Support - labor costs of support staff and decommissioning operations contractor (DOC) staff, energy costs, regulatory costs, small tools, insurance, etc.
- LLW Packaging - placing LLW in packages
- LLW Shipping - Shipping LLW to waste vendors/burial site
- LLW Burial/Waste Vendor - LLW burial charges including LLW processing fees by waste vendors
- Contingency - allowance for unexpected costs

If the SAFSTOR option is being used, the decommissioning costs for the above cost categories should also be segregated into the following, or a similar, set of decommissioning phases (time periods):

- Pre-decommissioning Engineering and Planning/Plant Deactivation - all activities from pre-decommissioning engineering and planning through defueling, plant layup, and placement of the reactor into a permanent shutdown condition
- Extended Safe Storage Operations - safe storage monitoring of the facility until dismantlement begins (if storage or monitoring of spent fuel is included in the cost estimate, it should be shown separately)
- Final Radiological D&D - radiological D&D of radioactive systems and structures required for license termination, including demolition for the purposes of reducing residual radioactivity (if demolition of uncontaminated structures and site restoration activities are included in the cost estimate, they should be shown separately)

Tables 7 through 10 provide decommissioning cost estimates by these categories and time periods for the NRC reference PWR and reference BWR (see NURE/CR-5884 and NUREG/CR-6174). The reviewer should compare the estimate of expected costs with the cost values provided in Tables 7 through 10 to make a judgment of the reasonableness of the estimate of expected costs, recognizing the differences between the reactor for which the estimate of expected costs was developed and the reference reactors.

The reviewer should confirm that the following information is provided and all items are considered to be reasonable:

- Thermal power rating for the plant that is being used for comparison, type of plant (PWR or BWR), name of plant, license number (or former number if license terminated), and reference to documentation for actual decommissioning cost of plant used.
- List of factors and an assessment of how the factors impact the actual cost estimate. This should include applicable changes in unit costs caused by inflation (including an acceptable method of inflation adjustment), regulatory changes, changes in radiological decontamination techniques, differences in operational history, differences in the extent and kind of contamination at the site, and any other factors that would cause the estimated cost to differ from the actual cost of the decommissioned facility. Section B.1 provides an acceptable method of allowing for escalation of costs due to inflation in unit costs of labor, energy (transportation), and waste burial.

## **(5) Evaluation Findings**

Using the acceptance criteria in C.2.B(3) and the review procedures in C.2.B(4) of this section as a basis, the NRC staff reviewer shall verify that sufficient information has been provided to satisfy the requirements of the underlying regulations (10 CFR 50.82(a)(4)(i)) and the guidance provided in Regulatory Guide 1.185. The estimate of expected costs shall be considered deficient if the decommissioning cost estimate is less than the financial assurance amount required by 10 CFR 50.75(c) and adequate justification is not provided. Likewise, estimates that exceed the amount required by 10 CFR 50.75(c) may also be found deficient if adequate information and

justification is not provided. If deficiencies are discovered, the reviewer should provide this information to the NRC project manager for the plant. The NRC project manager will inform the licensee in writing of the deficiencies that must be corrected before major decommissioning activities can begin. The reviewer documents the findings of his/her review of the estimate of expected costs in a memorandum to his/her branch chief with a copy to the NRC project manager for the plant. The memorandum should be forwarded for inclusion in the review of the licensee's PSDAR.

## (6) Implementation

The method described in this SRP will be used by the staff in evaluating conformance with the Commission's regulations, except in those cases in which the licensee proposes an acceptable alternative for complying with specified portions of the regulations.

**Table 7. Estimate of Expected Costs - PWR DECON <sup>(a)</sup>**

Decommissioning Activity	Decommissioning Cost (2000 \$millions) <sup>(b)</sup>				
	Period 1 (2.5 Years)	Period 2 (0.6 Years)	Period 3 (6.3 Years)	Period 4 (1.7 Years)	Duration (11.1 Years)
	Planning & Preparation	Plant Deactivation	Safe Storage Operations	Dismantle- ment	Total Cost
Radioactive Component Removal	0.0	0.7	0.0	11.8	12.5
Decontamination and Dismantlement	0.0	22.5	0.0	10.4	32.9
Management and Support	14.3	14.7	10.8	40.5	80.2
LLW Packaging	0.0	0.2	0.0	3.5	3.6
LLW Shipping	0.0	1.5	0.0	4.3	5.8
LLW Burial/Waste Vendor	0.0	17.3	0.0	81.3	98.5
Total Cost	14.3	56.9	10.8	151.7	233.6

<sup>(a)</sup> NUREG/CR-5884

<sup>(b)</sup> All costs include an assumed 25% contingency.

**Table 8. Estimate of Expected Costs - BWR DECON <sup>(a)</sup>**

Decommissioning Activity	Decommissioning Cost (2000 \$millions) <sup>(b)</sup>				
	Period 1 (2.5 Years)	Period 2 (1.2 Years)	Period 3 (3.4 Years)	Period 4 (1.7 Years)	Duration (8.8 Years)
	Planning & Preparation	Plant Deactivation	Safe Storage Operations	Dismantle- ment	Total Cost
Radioactive Component Removal	0.0	1.2	0.0	6.6	7.8
Decontamination and Dismantlement	0.0	20.8	0.0	15.8	36.6
Management and Support	14.8	34.7	7.2	40.0	96.8
LLW Packaging	0.0	0.2	0.0	5.5	5.7
LLW Shipping	0.0	1.1	0.0	0.4	1.5
LLW Burial/Waste Vendor	0.0	18.1	0.0	174.8	192.8
Total Cost	14.8	76.1	7.2	243.2	341.3

<sup>(a)</sup> NUREG/CR-6174<sup>(b)</sup> All costs include an assumed 25% contingency.**Table 9. Estimate of Expected Costs - PWR SAFSTOR <sup>(a)</sup>**

Decommissioning Activity	Decommissioning Cost (2000 \$millions) <sup>(b)</sup>				
	Period 1 (2.5 Years)	Period 2 (0.6 Years)	Period 3 (57.7 Years)	Period 4 (1.7 Years)	Duration (62.5 Years)
	Planning & Preparation	Plant Deactivation	Safe Storage Operations	Dismantle- ment	Total Cost
Radioactive Component Removal	0.0	0.7	0.0	11.8	12.5
Decontamination and Dismantlement	0.0	22.5	1.2	9.2	32.9
Management and Support	14.3	14.7	142.5	40.4	212.0
LLW Packaging	0.0	0.2	0.1	3.4	3.6
LLW Shipping	0.0	1.5	0.0	4.3	5.8
LLW Burial/Waste Vendor	0.0	17.3	0.4	79.4	97.0
Total Cost	14.3	56.9	144.3	148.5	363.9

<sup>(a)</sup> NUREG/CR-5884<sup>(b)</sup> All costs include an assumed 25% contingency. SAFSTOR2 Decommissioning option is assumed.



**Table 10. Estimate of Expected Costs - BWR SAFSTOR <sup>(a)</sup>**

Decommissioning Activity	Decommissioning Cost (2000 \$millions) <sup>(b)</sup>				
	Period 1 (2.5 Years)	Period 2 (1.2 Years)	Period 3 (57.1 Years)	Period 4 (1.7 Years)	Duration (62.5 Years)
	Planning & Preparation	Plant Deactivation	Safe Storage Operations	Dismantle- ment	Total Cost
Radioactive Component Removal	0.0	1.2	0.0	6.6	7.8
Decontamination and Dismantlement	0.0	20.8	0.7	15.1	36.6
Management and Support	14.8	34.7	188.2	41.6	279.3
LLW Packaging	0.0	0.2	0.0	5.5	5.7
LLW Shipping	0.0	1.1	0.0	0.4	1.5
LLW Burial/Waste Vendor	0.0	18.1	0.3	172.8	191.1
Total Cost	14.8	76.1	189.2	242.0	522.1

<sup>(a)</sup> NUREG/CR-6174

<sup>(b)</sup> All costs include an assumed 25% contingency. SAFSTOR2 Decommissioning option is assumed.

### **C. Generic Cost Estimate**

As discussed in Regulatory Guide 1.185, the estimate of expected costs in the PSDAR may be based upon a generic cost estimate. Generic information would be particularly acceptable if a licensee has chosen extended safe storage of the facility followed by radiological D&D, since cost estimates of final dismantlement would occur far in the future and would therefore tend to be uncertain. The generic cost estimate may be based upon best estimates prepared by the NRC for reference nuclear power plants (i.e., "Technology, Safety and Costs of Decommissioning a Reference Pressurized Water Reactor Power Station," NUREG/CR-0130, "Technology, Safety and Costs of Decommissioning a Reference Boiling Water Reactor Power Station," NUREG/CR-0672, "Revised Analyses of Decommissioning for the Reference Pressurized Water Reactor Power Station," NUREG/CR-5884, and "Revised Analyses of Decommissioning for the Reference Boiling Water Reactor Power Station," NUREG/CR-6174,) or on other publicly available sources or other decommissioning cost estimates previously submitted to the NRC. However, factors such as inflation, regulatory changes, differences in thermal power rating, changes in waste disposal costs and disposal facility availability, and differences in the extent and kind of contamination at the site may cause the estimated cost to differ from the generic decommissioning cost used as the basis for the estimate of expected costs. The estimate of expected costs based on a generic cost estimate will generally be substantially less detailed than the SSCE.

#### **(1) Review Responsibilities**

Primary - Cognizant Project Manager, Project Directorate IV, Division of Licensing Project Management, Office of Nuclear Reactor Regulation, or as assigned

Secondary - None

## **(2) Areas of Review**

This SRP directs the staff's review of the estimate of expected costs that is required by 10 CFR 50.82(a)(4)(i) to be included in the PSDAR submitted prior to or within 2 years following permanent cessation of operations. The intent of this cost estimate is to provide the NRC with an up-to-date estimate of expected costs, which is based on a generic cost estimate developed for reference nuclear power plants or from other referenceable sources, as described in the previous paragraph.

## **(3) Acceptance Criteria**

The acceptance criteria are based on regulations set out in 10 CFR 50.82(a)(4)(i). The regulations require that prior to or within 2 years following permanent cessation of operations, the licensee shall submit a PSDAR to the NRC with a copy to the affected State(s). The report must include, among other things, an estimate of expected costs.

An estimate of expected costs, as required by the PSDAR, which is based on a generic cost estimate, should be presented in summary form and include the following areas of review:

- Factors affecting the cost of decommissioning
- Discussion of methodology
- The source of the generic cost estimate

Cost estimates should not commingle decommissioning (as defined by the NRC) and non-decommissioning costs in a single line item. Cost estimates may include non-decommissioning costs, but if included, these items should be clearly identified as non-decommissioning costs. The estimates may include detailed cost data, such as submittals to State regulatory bodies, as supplementary information. However, a summary of decommissioning costs should be included even if detailed cost data is submitted.

## **(4) Review Procedures**

The reviewer will use the following process to determine that the submitted estimate of expected costs considers, in adequate detail, all major factors that could affect the cost to decommission.

The reviewer should review the cost estimate to determine if it is sufficiently detailed to allow the reviewer to make an assessment as to its adequacy. To make this assessment, the reviewer should confirm that the cost estimate is provided in current year (estimate year) dollars and that escalation of the LLW disposition costs is considered separately from the general inflation rate applicable to labor, material, and energy costs. The reviewer should be aware of escalation rates used in the current revision of NUREG-1307. The reviewer should also confirm that the cost estimate accounts for the entire decommissioning work scope, but not for items that are outside the scope of the decommissioning process, such as the maintenance and storage of spent fuel in the spent fuel pool, the design or construction of spent fuel dry storage facilities, or other activities not directly related to the long-term storage, radiological D&D of the facility, or radiological decontamination of the site. The cost estimate should, therefore, provide costs for each of the following, or similar, major activities:

- Major Radioactive Component Removal - reactor vessel and internals, steam generators, pressurizers, large bore reactor coolant system piping, and other large components that are radioactive to a comparable degree, as defined in 10 CFR 50.2
- Radiological D&D - removal of remaining radioactive plant systems, including radiological decontamination
- Management and Support - labor costs of support staff and DOC staff, energy costs, regulatory costs, small tools, insurance, etc.
- LLW Packaging - placing LLW in packages
- LLW Shipping - Shipping LLW to waste vendors/burial site
- LLW Burial/Waste Vendor - LLW burial charges including LLW processing fees by waste vendors
- Contingency - allowance for unexpected costs

If the SAFSTOR option is being used, then the decommissioning costs for the above cost categories should also be segregated into the following, or a similar, set of decommissioning phases (time periods):

- Pre-decommissioning Engineering and Planning/Plant Deactivation - all activities from engineering and planning through defueling and layup to completing the placement of the reactor into permanent shutdown condition
- Extended Safe Storage Operations - safe storage monitoring of the facility until dismantlement begins (If storage or monitoring of spent fuel is included in the cost estimate, it should be shown separately.)
- Final Radiological D&D - radiological D&D of radioactive systems and structures required for license termination, including demolition for the purposes of reducing residual radioactivity (If demolition of uncontaminated structures and site restoration activities are included in the cost estimate, they should be shown separately.)

Tables 7 through 10 provide decommissioning cost estimates by these categories and time periods for the NRC reference PWR and reference BWR (see NUREG/CR-5884 and NUREG/CR-6174), respectively. The reviewer should compare the estimate of expected costs with the cost values provided in Tables 7 through 10 to make a judgment of the reasonableness of the estimate of expected costs, recognizing the differences between the reactor for which the estimate of expected costs was developed and the reference reactors.

The reviewer should confirm that the following information is provided and items are considered to be reasonable:

- Site-specific factors, such as those mentioned above, that will or might affect the estimated decommissioning cost should be discussed. While the cost impacts of identified site-specific factors may not be known at the time of the PSDAR submittal, the effect of inflation should be reflected in the estimate of expected costs. Because increases in LLW disposal costs have historically increased at a faster rate than increases in labor and material costs, the discussion on the affect of inflation should provide different assumptions for labor/materials and LLW disposal.
- A summary of the methodology used to develop the generic cost estimate should be provided. The most common methodology used to develop decommissioning cost estimates is the unit

cost factor approach, which is the methodology utilized in the NRC reports mentioned above and the methodology developed by the Atomic Industrial Forum (now, the Nuclear Energy Institute) for use by nuclear power plant licensees (AIF/NESP-036). Other methodologies, such as activity-based cost estimates, are acceptable. References citing the source of the generic cost estimate should be provided (e.g., NUREG documents, preliminary cost estimates).

## **(5) Evaluation Findings**

Using the acceptance criteria in C(3) and the review procedure in C(4) of this section as a basis, the NRC staff reviewer shall verify that sufficient information has been provided to satisfy the requirements of the underlying regulations (10 CFR 50.82(a)(4)(i)) and the guidance provided in Regulatory Guide 1.185. The estimate of expected costs shall be considered deficient if the decommissioning cost estimate is less than the financial assurance amount required by 10 CFR 50.75(c) and adequate justification is not provided. If deficiencies are discovered, the reviewer should provide this information to the NRC project manager for the plant. The NRC project manager will inform the licensee in writing of the deficiencies that must be corrected before major decommissioning activities can begin. The reviewer documents the findings of his/her review of the estimate of expected costs in a memorandum to his/her branch chief with a copy to the NRC project manager for the plant. The memorandum should be forwarded for inclusion in the review of the licensee's PSDAR.

## **(6) Implementation**

The method described in this SRP will be used by the staff in evaluating conformance with the Commission's regulations, except in those cases in which the licensee proposes an acceptable alternative for complying with specified portions of the regulations.

### **D. Site-Specific Cost Estimate**

A site-specific cost estimate is required by 10 CFR 50.82(a)(8)(iii) to be submitted within two years following permanent cessation of operations. This cost estimate may be included with the PSDAR (10 CFR 50.82(a)(4)(i)). In addition, a licensee may submit a certification amount of funds for decommissioning based on a site-specific cost estimate that is equal to or greater than that calculated in the formula in 10 CFR 50.75(c)(1) or (2) when a higher funding level is desired.

The SSCE is a very detailed assessment that incorporates the cost impact of site-specific factors. Because the SSCE that may be submitted with the PSDAR can be used to satisfy the requirement for a SSCE given in 10 CFR 50.82(a)(8)(iii), the same review process should be used. The reviewer is referred to the Acceptance Criteria and Review Procedures that are provided in Section 3 below.

## **(1) Review Responsibilities**

Primary - Cognizant Project Manager, Project Directorate IV, Division of Licensing Project Management, Office of Nuclear Reactor Regulation, or as assigned

Secondary - None

## **(2) Areas of Review**

This SRP directs the staff's review of the estimate of expected costs that is required by 10 CFR 50.82(a)(4)(i) to be included in the PSDAR submitted prior to or within 2 years following permanent cessation of operations. The intent of this cost estimate is to provide the NRC with an up-to-date estimate, which is based on a SSCE.

## **(3) Acceptance Criteria**

The reviewer is referred to the Acceptance Criteria given in Section 3 below for the review of the SSCE that is required by 10 CFR 50.82(a)(8)(iii).

## **(4) Review Procedures**

The reviewer is referred to the Review Procedures given in Section 3 below for the review of the SSCE that is required by 10 CFR 50.82(a)(8)(iii).

## **(5) Evaluation Findings**

Using the acceptance criteria in D(3) and the review procedure in D(4) of this section as a basis, the NRC staff reviewer shall verify that sufficient information has been provided to satisfy the requirements of the underlying regulations (10 CFR 50.82(a)(4)(i)), and guidance provided in Regulatory Guide 1.185. The estimate of expected costs shall be considered deficient if the decommissioning cost estimate is less than the financial assurance amount required by 10 CFR 50.75(c) and adequate justification is not provided. The licensee should be informed in writing of the deficiencies that must be corrected before major decommissioning activities can begin. The review findings are documented in a memorandum to the reviewer's branch chief. The memorandum included in the review of the licensee's PSDAR.

## **(6) Implementation**

The method described in this SRP will be used by the staff in evaluating conformance with the Commission's regulations, except in those cases in which the licensee proposes an acceptable alternative for complying with specified portions of the regulations.

## **3. SITE-SPECIFIC COST ESTIMATE**

A SSCE is required by 10 CFR 50.82(a)(8)(iii) within 2 years following permanent cessation of operations. It may be included with the PSDAR (10 CFR 50.82(a)(4)(i)). The SSCE is intended to be based on a detailed analysis of the decommissioning costs required to safely dismantle and decontaminate the facility and site to meet the criteria for license termination. However, the SSCE submitted to the NRC should summarize the results of the detailed analyses, as noted below. The underlying detail may be submitted as supplementary information, if the licensee chooses to do so. The summary data should include sufficient detail to demonstrate that the licensee has considered all significant decommissioning costs.

Licensees who plan to use a period of storage or surveillance (SAFSTOR) are required by 10 CFR 50.82(a)(8)(iv) to provide a means of adjusting cost estimates and associated funding levels over the period of storage or surveillance. If the time period covered by the updated SSCE includes a period of SAFSTOR, the reviewer should ensure that the licensee has included a description of its means of adjustment with its SSCE. The cost estimate reviewer should consult

with a financial assurance reviewer to determine if the means described by the licensee provide adequate assurance that funds will be available for decommissioning activities at the time they are needed.

### **(1) Review Responsibilities**

Primary - Cognizant Project Manager, Project Directorate IV, Division of Licensing Project Management, Office of Nuclear Reactor Regulation, or as assigned

Secondary - None

### **(2) Areas of Review**

This SRP directs the staff's review of the SSCE that is required by 10 CFR 50.82(a)(8)(iii) within 2 years following permanent cessation of operations. The intent of this cost estimate is to provide the NRC with a detailed assessment that incorporates the cost impact of site-specific factors. Additionally, site-specific estimates may be submitted pursuant to 10 CFR 50.75(b) provided they are equal to or greater than the amount contained in 10 CFR 50.75(c). This section of the SRP is applicable to such submittals.

### **(3) Acceptance Criteria**

The acceptance criteria are based on regulations set out in 10 CFR 50.82(a)(8)(iii). The regulations require that within 2 years following permanent cessation of operations, if not already submitted with the PSDAR (10 CFR 50.82(a)(4)(i)), the licensee shall submit a SSCE for decommissioning to the NRC.

The regulations do not specify the types of information that should be included in the SSCE. However, in order to ensure that the cost estimate is site-specific and that all significant decommissioning costs have been considered, a SSCE should include the following items:

- A description of the decommissioning cost estimating methodology
- A description of the overall decommissioning project
- A summary decommissioning cost estimate by major activity and phase
- A schedule (Gant chart or equivalent) of decommissioning activities
- Radiological D&D management - Support and DOC staffing levels
- Radioactive waste information

### **(4) Review Procedures**

The reviewer will use the following process to determine that the submitted SSCE considers, in adequate detail, all major site-specific factors that could affect the cost to decommission, and to ensure that the SSCE appears reasonable.

The reviewer should compare the SSCE with the minimum decommissioning financial assurance requirement amount derived per the algorithm discussed in Section B.1 (10 CFR 50.75(c)). If the SSCE is less than the amount derived from the algorithm in 10 CFR 50.75(c) and adequate justification is not provided, the reviewer should provide this information to the NRC project

manager for the plant. The NRC project manager will inform the licensee in writing of additional information needed to resolve the deficiency as discussed under Evaluation Findings.

The reviewer should first review the SSCE to determine if it is sufficiently detailed to allow the reviewer to make an assessment as to its adequacy. A description of the detailed information that could be expected is given below. If the reviewer is unable to find each of the detailed items, then the reviewer will need to make a determination as to whether enough information has been provided to evaluate each of the six items discussed under Acceptance Criteria (above). If there is not sufficient information, the NRC project manager will inform the licensee in writing of additional information needed to resolve the deficiency as discussed under Evaluation Findings.

1. The reviewer should confirm that the following information is provided:

a) A description of the decommissioning cost estimating methodology

The reviewer should check for the following items to ensure that the licensee's description of the decommissioning cost methodology is complete.

- The decommissioning option/method - The reviewer should identify the decommissioning option/method that the licensee is planning to use. Decommissioning options generally available are DECON, SAFSTOR, or some combination thereof. Section A of this SRP describes each of these options. If the chosen option/method will result in completion of decommissioning more than 60 years after cessation of operations, identification and assessment of the factors causing this delay should be presented. Acceptable factors from 10 CFR 50.82(a)(3) include unavailability of waste disposal capacity and site-specific factors, such as the presence of other nuclear facilities at the site.
- A discussion of the methodology used to derive the cost estimates - The reviewer should identify the methodology used to develop the generic cost estimate. The most common methodology used to develop decommissioning cost estimates is the unit cost factor approach, which is the methodology utilized in the NRC reports mentioned above and the methodology developed by the Atomic Industrial Forum (now, the Nuclear Energy Institute) for use by nuclear power plant licensees (AIF/NESP-036). Other methodologies, such as activity-based cost estimates, are acceptable. A reference citing the source of the generic cost estimate should be provided (e.g., NUREG documents, preliminary cost estimates).

b) A description of the overall decommissioning project

The reviewer should check to ensure that a detailed work breakdown structure that describes all the activities to be performed, including planning and preparation, is included. The reviewer should specifically check that the following activities have been included:

- Planning and preparation
- Characterization survey of facility and site
- Disposal of ion-exchanger resins
- Removal, radiological decontamination, and packaging of spent fuel racks
- Concentration and shipment of boron waste (PWR)

- Radiological decontamination of systems using chemical cleaning methods
- Draining and processing of spent fuel pool water
- Removal of spent fuel pool cooling system
- Removal and packaging of reactor pressure vessel (RPV) internals
- Radiological decontamination and closure of RPV
- Removal of contaminated cranes
- Radiological decontamination, removal, and packaging of spent fuel pool liner
- Removal of reactor coolant system (RCS) piping and equipment
- Removal of pressurizer (PWR)
- Removal of steam generators (PWR)
- Removal of control rod drive system
- Segmentation and packaging of reactor pressure vessel
- Removal of bioshield/sacrificial shield
- Removal of turbine/generator(s) (BWR and possibly PWR if contamination present)
- Removal of turbine condenser(s) (BWR and possibly PWR if contamination present)
- Removal of moisture separator reheaters (BWR)
- Removal of feedwater heaters (BWR)
- Removal of feedwater condensate system (BWR)
- Removal of feedwater pumps/turbine drives (BWR)
- Radiological decontamination and removal of floor drains
- Vacuuming/washing or other radiological decontamination of surfaces
- Removal of contaminated concrete
- Removal of heating, ventilation, and air conditioning ducts and equipment
- Removal of other contaminated systems (list each system)
- Final survey

If the decommissioning project includes SAFSTOR periods (longer than about 5 years), the reviewer should also check that the following activities and labor requirements were included in the schedule:

- Removal of any LLW that is ready to be shipped
- Shipment and processing or storage of greater-than-Class-C waste
- De-energizing or deactivating specific systems
- Reconfiguration of ventilation systems and fire protection systems for use during the storage period
- Maintenance of any systems critical to final dismantlement during the storage period



- Mobilization of additional personnel at the end of the SAFSTOR period to begin the active phase of decommissioning work

The reviewer should also check for the following information:

- A summary of the inventory of contaminated systems and components requiring radiological decontamination and/or decommissioning (Table 11 provides an example of a contaminated equipment and piping inventory for the reference PWR and reference BWR (see NUREG/CR-5584 and NUREG/CR-6174). The reviewer should compare the inventory provided with Table 11 to make a judgment of the reasonableness of the inventory, recognizing the difference between the reactor for which the SSCE was developed and the reference reactors.

**Table 11. Example of Inventory for Contaminated Equipment and Piping**

<b>Equipment Category<sup>(a)</sup></b>	<b>Reference PWR Length of Piping in Feet or Number of Items in each Category</b>	<b>Reference BWR Length of Piping in Feet or Number of Items in each Category</b>
Piping diameter > 3 inches	15,110	55,654
Piping diameter ≤ 3 inches	34,631	66,160
Valves > 3 inches	235	1,103
Valves ≤ 3 inches	779	7,962
Tanks of all sizes	76	80
Pumps > 100 pounds	43	87
Pumps ≤ 100 pounds	2	8
Heat exchangers > 100 pounds	25	16
Heat exchangers ≤ 100 pounds	0	0
Electrical components > 100 pounds	69	0
Electrical components ≤ 100 pounds	34	0
Miscellaneous components > 100 pounds	13	1,323
Miscellaneous components ≤ 100 pounds	26	282
Large piping hanger, for pipes > 4 inches in diameter	2,204	5,000
Small piping hanger, for pipes ≤ 4 inches in diameter	10,608	7,500

<sup>(a)</sup> The equipment categories shown here are arbitrary. Any reasonable method of categorization is acceptable.

- An identification of the rooms and/or areas in the facility that need to be decontaminated (this information may have been submitted by the licensee either as maps or provided in tables). Table 12 provides a table example of an inventory of concrete and metal surfaces requiring radiological decontamination/removal for the reference PWR (Ref. 5) and reference BWR (Ref. 6). The reviewer should compare the inventory provided with Table 12 to make a judgment of the reasonableness of the inventory, recognizing the difference between the reactor for which the SSCE was developed and the reference reactors.

**Table 12. Example of Inventory for Concrete and Metal Surfaces  
Requiring Decontamination/Removal**

<b>Reference PWR (DECON and SAFSTOR)</b>				
<b>Building or Location</b>	<b>Area of Concrete Decontaminated (ft<sup>2</sup>)</b>	<b>Volume of Concrete Removed (ft<sup>3</sup>)</b>	<b>Area of Metal Surfaces Decontaminated (ft<sup>2</sup>)</b>	<b>Volume of Metal Surfaces Removed (ft<sup>3</sup>)</b>
Fuel Building	22,864	548	15,428	161
Containment Building	127,124	433	4,690	49
Auxiliary Building	43,860	819	0	0
<b>Reference BWR (DECON and SAFSTOR)</b>				
<b>Building or Location</b>	<b>Area of Concrete Decontaminated (ft<sup>2</sup>)</b>	<b>Volume of Concrete Removed (ft<sup>3</sup>)</b>	<b>Area of Metal Surfaces Decontaminated (ft<sup>2</sup>)</b>	<b>Volume of Metal Surfaces Removed (ft<sup>3</sup>)</b>
Reactor	30,537	1,304	33,906	541
Rad Waste/Control Building	21,711	388	1,526	16
Turbine Generator Building	8,042	123	1,526	16

- A summary description, based on the decommissioning records required by 10 CFR 50.75(g), of events occurring during operation involving the spread of contamination in and around the facility, equipment, or site, such that significant contamination remained after any clean up procedures were carried out. Records of events that may have spread contamination into inaccessible areas or resulted in possible seepage into porous materials are also required to be maintained. The decommissioning records must include as-built drawings and modifications to structures and equipment in restricted areas where radioactive materials were used or stored, and the locations of areas of possible inaccessible contamination, such as buried pipes. These records are intended to provide a historical record of the location, use, and spread of radioactive materials that can be used to guide decommissioning efforts.

Although the requirements described in 10 CFR 50.75(g) for keeping records of spills or other unusual occurrences are outside the scope of this SRP, the reviewer should ensure that the licensee has evaluated the anticipated extent of contamination on the facility and site based on information available in the decommissioning files. This description need not be a detailed discussion but should describe known instances of releases of contaminated materials into the facility and the external environment, as well as and the possible impact on decommissioning. The licensee's discussion should include an evaluation of the historical use and location of radioactive materials at the site with an assessment of their impact on decommissioning costs.

The record keeping requirements of 10 CFR 50.75(g) became effective on July 27, 1988. As a result, events that occurred before the effective date may not be included in the licensee's decommissioning records. Therefore, for plants with operating histories prior to July 1988, the reviewer should determine whether the licensee evaluated its operating history and the modifications it made to its facility, equipment, and site to assess their impact on decommissioning costs. The licensee should include interviews with employees to capture anecdotal information that can be useful in guiding the decommissioning effort.

- A summary of available characterization information on known and/or suspected environmental (soil, groundwater, and surface water) contamination. The reviewer should look for the identification of known environmental contamination (including soil, groundwater, surface water, etc.). The files that are required by 10 CFR 50.75(g) include records of spills or other unusual occurrences involving the spread of contamination in and around the facility, equipment, or site; as-built drawings and modifications of structures and equipment in restricted areas where radioactive materials are used and/or stored; locations of possible inaccessible contamination such as buried pipes that may be subject to contamination; records of the cost estimates performed for the decommissioning funding plan or the amount certified for decommissioning; and records of the funding method used for assuring funds if either a funding plan or certification is used.
- A summary description of structures or equipment in the restricted area where radioactive materials were used or stored, as well as the locations of possible inaccessible contamination.

c) A summary decommissioning cost estimate by major activity and phase

- The reviewer should confirm that the cost estimate accounts for the entire decommissioning work scope, but not for items that are outside the scope of the decommissioning process such as the maintenance and storage of spent fuel in the spent fuel pool, the design or construction of spent fuel dry storage facilities, or other activities not directly related to the long-term storage, radiological D&D of the facility, or radiological decontamination of the site. If non-decommissioning cost items are included in the SSCE, these items should be identified separately. The SSCE should provide costs for each of the following, or similar, major activities and phases:
  - Major Radioactive Component Removal - reactor vessel and internals, steam generators, pressurizers, large bore reactor coolant system piping, and other large components that are radioactive to a comparable degree, as defined in 10 CFR 50.2
  - Radiological D&D - removal of remaining radioactive plant systems, including radiological decontamination
  - Management and Support - labor costs of support staff and DOC staff, energy costs, regulatory costs, small tools, insurance, etc.
  - LLW Packaging - placing LLW in packages
  - LLW Shipping - Shipping LLW to waste vendors/burial site

- LLW Burial/Waste Vendor - LLW burial charges, including LLW processing fees by waste vendors
- Contingency - allowance for unexpected costs

If the SAFSTOR option is being used, then the decommissioning costs for the above cost categories should also be segregated into the following, or similar, set of decommissioning phases (time periods):

- Pre-decommissioning Engineering and Planning/Plant Deactivation - all activities from engineering and planning through defueling and layup to completing the placement of the reactor into permanent shutdown condition
- Extended Safe Storage Operations - safe storage monitoring of the facility until dismantlement begins (if storage or monitoring of spent fuel is included in the cost estimate, it should be shown separately)
- Final Radiological D&D - radiological D&D of radioactive systems and structures required for license termination, including demolition for the purposes of reducing residual radioactivity (If demolition of uncontaminated structures and site restoration activities are included in the cost estimate, they should be shown separately.)

Tables 7 through 10 provide decommissioning cost estimates by these categories and time periods for the NRC reference PWR and reference BWR (see NUREG/CR-5884 and NUREG/CR-6174), respectively. The reviewer should compare the SSCE with the cost values provided in Tables 7 through 10 to make a judgment of the reasonableness of the SSCE, recognizing the difference between the reactor for which the SSCE was developed and the reference reactors.

- An estimate of the cost necessary to place and maintain the reactor in a safe storage condition if such action becomes necessary
- A description of how the contingency costs are calculated
- A description of how inflation is accounted for in the cost estimate - The reviewer should confirm that the cost estimate is provided in current year (estimate year) dollars and that escalation of the LLW disposition costs are considered separately from the general inflation rate applicable to labor, material, and energy costs. The reviewer should be aware of escalation rates used in the current revision of NUREG-1307.
- A schedule showing the amount of decommissioning funds currently available, the accumulation of additional funds, and the expenditure of the decommissioning funds.
- The assumptions, references, and bases for unit costs that were used in developing the estimates.
- 

d) A schedule (Gantt chart or equivalent) of decommissioning activities

The reviewer should check to ensure that a schedule is provided that includes all the elements of the work breakdown structure (as discussed previously), periods of interim safe storage, labor requirements (person-hours), and key milestones.

e) Radiological D&D management - Support and DOC staffing levels

The reviewer should check to ensure that the licensee has estimated staffing levels, labor requirements, and labor costs for each decommissioning phase (including periods of SAFSTOR, if applicable). Radiological D&D staff requirements may vary from site to site, depending on management. For this reason, the reviewer should determine if labor rates were adjusted for escalation and region accordingly.

f) Radioactive waste information

The reviewer should determine if the licensee submitted estimates of radioactive waste volumes that are expected to be generated during decommissioning, assuming no volume reduction. Radioactive waste (radwaste) volumes should be identified by waste class. In addition, the reviewer should identify if the licensee submitted plans for radwaste disposition including radwaste disposal sites to be used, if available. If the licensee has specified that a vendor will process the waste, then the radwaste information after processing should be available to show the results of the waste minimization. Descriptions of the methods and technologies employed to achieve the improved waste characteristics may also have been included.

2. The reviewer should assess the reasonableness of submitted SSCEs. The reviewer should compare the information that was submitted with the information that is provided in this section for the reference PWR<sup>1</sup> and BWR<sup>2</sup> using the following process. The reviewer should not try to match the SSCE with the information provided in this section on a dollar for dollar basis, but should look at the information presented here and compare the level of detail with that given in the SSCE. The reviewer should check to see if there are items that appear to be significantly less than the amounts given in the following tables (taking into account the differences in plant sizes or decommissioning techniques) or that are significantly out of proportion. In cases where the numbers are significantly different or out of proportion, the reviewer should check for an explanation or reason that might account for such a difference before determining that the SSCE is deficient.

- a) First, the reviewer should compare the cost estimates with detailed analyses such as those reported in the reevaluated analyses of decommissioning of the NRC reference

---

<sup>1</sup> The Portland General Electric Company's (PGE) Trojan Nuclear Plant (Trojan), at Rainier, Oregon, is used as the reference PWR power station. Trojan is an 1175 MW(e) single-reactor power station that utilizes a four-loop PWR manufactured by the Westinghouse Electric Corporation in the nuclear steam supply system. Although Trojan was prematurely shutdown on January 4, 1993, the reevaluated decommissioning cost analyses assumed that the Trojan plant operated for the full term of its license, in order to be more representative of large PWRs in general

<sup>2</sup> The Washington Public Power Supply System's (WPPSS) Washington Nuclear Plant, Unit 2 (WNP-2), at Richland, Washington, is used as the reference BWR power station. WNP-2 is an 1155 MW(e) single-reactor power station that utilizes a nuclear steam supply system with a direct-cycle BWR manufactured by the General Electric Company. WNP-2 has a Mark II containment. The reevaluated decommissioning cost analyses assumed that the WNP-2 plant operated for the full term of its license.

PWR and the reference BWR (see NUREG/CR-5884 and NUREG/CR-6174). Summaries of reports to be used for this comparison are presented below for the PWR undergoing the immediate dismantlement option (DECON) in Table 13 and for the safe storage option (SAFSTOR) in Table 14. Likewise for the BWR, Table 15 summarizes the DECON option and Table 16 summarizes the SAFSTOR option.

**Table 13. Reference PWR Decommissioning Cost Distribution by Time Period -- DECON**

Decommissioning Activity	Decommissioning Cost (2000 \$thousands)				
	Period 1 ( 2.5 Years) Planning & Preparation	Period 2 (0.6 Years) Plant Deactivation	Period 3 (6.3 Years) Safe Storage Operations	Period 4 (1.7 Years) Dismantle- ment	Duration (11.1 Years) Total Cost
<b>Radioactive Component Removal</b>					
Removal of RPV Internals	0	743	0	0	743
Removal of Reactor Pressure Vessel	0	0	0	254	254
Steam Generator--Direct Removal Costs	0	0	0	9,789	9,789
Steam Generator--Cascading Costs	0	0	0	223	223
RCS Piping	0	0	0	35	35
Large Miscellaneous RCS Piping	0	0	0	36	36
Small Miscellaneous RCS Piping	0	0	0	67	67
RCS Insulation	0	0	0	0	0
Pressurizer	0	0	0	13	13
Pressurizer Relief Tank	0	0	0	9	9
Primary Pumps	0	0	0	51	51
Spent Fuel Racks	0	0	0	1,038	1,038
Biological Shield	0	0	0	272	272
<b>Subtotal</b>	<b>0</b>	<b>743</b>	<b>0</b>	<b>11,787</b>	<b>12,530</b>
<b>Decontamination and Dismantlement</b>					
Decontamination of Site Buildings	0	22,487	0	2,002	24,490
Removal of Contaminated Plant Systems	0	0	0	8,418	8,418
<b>Subtotal</b>	<b>0</b>	<b>22,487</b>	<b>0</b>	<b>10,420</b>	<b>32,908</b>
<b>Management and Support</b>					
Support Staff	942	9,433	2,992	5,323	18,689
DOC Staff	7,579	0	1,516	18,737	27,832
Consultant/Other Staff	0	0	0	190	190
Termination Survey Costs	0	0	0	1,916	1,916
Regulatory Costs	561	582	35	1,608	2,787
Special Tools and Equipment	5,216	0	0	0	5,216
Environmental Monitoring Costs	0	47	48	130	225
Laundry Services	0	496	92	1,456	2,044
Small Tools and Minor Equipment	0	15	0	411	426
Nuclear Liability Insurance	0	2,695	5,934	3,199	11,827
Property Taxes	0	0	89	240	329
DOC Mobilization/Demobilization Costs	0	0	0	4,144	4,144
Steam Generator--Undistributed Costs	0	0	0	328	328
Chemical Decon/Deboration Energy	0	414	0	0	414
Plant Power Usage	0	1,011	59	2,771	3,840
<b>Subtotal</b>	<b>14,298</b>	<b>14,693</b>	<b>10,764</b>	<b>40,453</b>	<b>80,208</b>
<b>LLW Packaging</b>	0	167	0	3,464	3,631
<b>LLW Shipping</b>	0	1,518	0	4,323	5,841
<b>LLW Burial/Waste Vendor</b>	0	17,251	0	81,264	98,515
<b>Total</b>	<b>14,298</b>	<b>56,859</b>	<b>10,764</b>	<b>151,712</b>	<b>233,632</b>

**Table 14. Reference PWR Decommissioning Cost Distribution by Time Period --  
SAFSTOR**

Decommissioning Activity	Decommissioning Cost (2000 \$thousands)				
	Period 1 ( 2.5 Years) Planning & Preparation	Period 2 (0.6 Years) Plant Deactivation	Period 3 (57.7 Years) Safe Storage Operations	Period 4 (1.7 Years) Dismantle- ment	Duration (62.5 Years) Total Cost
<b>Radioactive Component Removal</b>					
Removal of RPV Internals	0	743	0	0	743
Removal of Reactor Pressure Vessel	0	0	0	254	254
Steam Generator--Direct Removal Costs	0	0	0	9,789	9,789
Steam Generator--Cascading Costs	0	0	0	223	223
RCS Piping	0	0	0	35	35
Large Miscellaneous RCS Piping	0	0	0	36	36
Small Miscellaneous RCS Piping	0	0	0	67	67
RCS Insulation	0	0	0	0	0
Pressurizer	0	0	0	13	13
Pressurizer Relief Tank	0	0	0	9	9
Primary Pumps	0	0	0	51	51
Spent Fuel Racks	0	0	0	1,038	1,038
Biological Shield	0	0	0	272	272
<b>Subtotal</b>	<b>0</b>	<b>743</b>	<b>0</b>	<b>11,787</b>	<b>12,530</b>
<b>Decontamination and Dismantlement</b>					
Decontamination of Site Buildings	0	22,487	1,184	818	24,490
Removal of Contaminated Plant Systems	0	0	0	8,418	8,418
<b>Subtotal</b>	<b>0</b>	<b>22,487</b>	<b>1,184</b>	<b>9,236</b>	<b>32,908</b>
<b>Management and Support</b>					
Support Staff	942	9,433	68,187	5,323	83,884
DOC Staff	7,579	0	3,032	18,737	29,348
Consultant/Other Staff	0	0	0	190	190
Termination Survey Costs	0	0	0	1,916	1,916
Regulatory Costs	561	582	2,443	1,608	5,194
Special Tools and Equipment	5,216	0	0	0	5,216
Environmental Monitoring Costs	0	47	3,968	130	4,145
Laundry Services	0	496	990	1,438	2,925
Maintenance Allowance	0	0	1,402	0	1,402
Small Tools and Minor Equipment	0	15	0	411	426
Nuclear Liability Insurance	0	2,695	54,329	3,199	60,223
Property Taxes	0	0	7,348	240	7,588
DOC Mobilization/Demobilization Costs	0	0	0	4,144	4,144
Steam Generator--Undistributed Costs	0	0	0	328	328
Chemical Decon/Deboration Energy	0	414	0	0	414
Plant Power Usage	0	1,011	847	2,771	4,629
<b>Subtotal</b>	<b>14,298</b>	<b>14,693</b>	<b>142,546</b>	<b>40,435</b>	<b>211,972</b>
<b>LLW Packaging</b>	<b>0</b>	<b>167</b>	<b>105</b>	<b>3,360</b>	<b>3,631</b>
<b>LLW Shipping</b>	<b>0</b>	<b>1,518</b>	<b>1</b>	<b>4,322</b>	<b>5,841</b>
<b>LLW Burial/Waste Vendor</b>	<b>0</b>	<b>17,251</b>	<b>422</b>	<b>79,355</b>	<b>97,028</b>
<b>Total</b>	<b>14,298</b>	<b>56,859</b>	<b>144,258</b>	<b>148,495</b>	<b>363,910</b>



**Table 15. Reference BWR Decommissioning Cost Distribution by Time Period -- DECON**

Decommissioning Activity	Decommissioning Cost (2000 \$thousands)				
	Period 1 ( 2.5 Years) Planning & Preparation	Period 2 (1.1 Years) Plant Deactivation	Period 3 (3.4 Years) Safe Storage Operations	Period 4 (1.7 Years) Dismantle- ment	Duration (8.8 Years) Total Cost
<b>Radioactive Component Removal</b>					
RPV Internals	0	1,227	0	0	1,227
Reactor Pressure Vessel and Insulation	0	0	0	287	287
Sacrificial Shield	0	0	0	1,177	1,177
Recirculation Pumps	0	0	0	25	25
RCS Piping	0	0	0	1,635	1,635
RCS Piping Insulation	0	0	0	0	0
Main Turbine	0	0	0	382	382
Main Turbine Condenser	0	0	0	776	776
Moisture Separator Reheaters	0	0	0	188	188
Feed Water Heaters	0	0	0	104	104
Turbine Feed Pumps	0	0	0	21	21
Structural Beams, Plates, & Cable Trays	0	0	0	691	691
Spent Fuel Racks	0	0	0	1,298	1,298
<b>Subtotal</b>	<b>0</b>	<b>1,227</b>	<b>0</b>	<b>6,585</b>	<b>7,812</b>
<b>Decontamination and Dismantlement</b>					
Decontamination of Site Buildings	0	20,811	0	1,144	21,954
Removal of Contaminated Plant Systems	0	0	0	14,687	14,687
<b>Subtotal</b>	<b>0</b>	<b>20,811</b>	<b>0</b>	<b>15,831</b>	<b>36,642</b>
<b>Management and Support</b>					
Support Staff	1,336	26,154	2,253	7,689	37,432
DOC Staff	7,579	0	1,516	17,694	26,789
Consultant/Other Staff	0	0	0	190	190
Termination Survey Costs	0	0	0	1,661	1,661
Regulatory Costs	561	677	136	959	2,333
Special Tools and Equipment	5,374	0	0	0	5,374
Environmental Monitoring Costs	0	92	26	130	247
Laundry Services	0	826	50	1,700	2,576
Small Tools and Minor Equipment	0	25	0	430	454
Nuclear Liability Insurance	0	5,016	3,202	3,199	11,417
DOC Mobilization/Demobilization Costs	0	0	0	4,144	4,144
Chemical Decontamination Energy	0	328	0	0	328
Plant Power Usage	0	1,566	25	2,219	3,810
<b>Subtotal</b>	<b>14,850</b>	<b>34,684</b>	<b>7,208</b>	<b>40,015</b>	<b>96,757</b>
<b>LLW Packaging</b>	0	217	0	5,506	5,722
<b>LLW Shipping</b>	0	1,089	0	444	1,534
<b>LLW Burial/Waste Vendor</b>	0	18,064	0	174,781	192,845
<b>Total</b>	<b>14,850</b>	<b>76,092</b>	<b>7,208</b>	<b>243,162</b>	<b>341,312</b>

**Table 16. Reference BWR Decommissioning Cost Distribution by Time Period --  
SAFSTOR**

Decommissioning Activity	Decommissioning Cost (2000 \$thousands)				
	Period 1 ( 2.5 Years) Planning & Preparation	Period 2 (1.2 Years) Plant Deactivation	Period 3 (57.1 Years) Safe Storage Operations	Period 4 (1.7 Years) Dismantle- ment	Duration (62.5 Years) Total Cost
<b>Radioactive Component Removal</b>					
RPV Internals	0	1,227	0	0	1,227
Reactor Pressure Vessel and Insulation	0	0	0	287	287
Sacrificial Shield	0	0	0	1,177	1,177
Recirculation Pumps	0	0	0	25	25
RCS Piping	0	0	0	1,635	1,635
RCS Piping Insulation	0	0	0	0	0
Main Turbine	0	0	0	382	382
Main Turbine Condenser	0	0	0	776	776
Moisture Separator Reheaters	0	0	0	188	188
Feed Water Heaters	0	0	0	104	104
Turbine Feed Pumps	0	0	0	21	21
Structural Beams, Plates, & Cable Trays	0	0	0	691	691
Spent Fuel Racks	0	0	0	1,298	1,298
<b>Subtotal</b>	<b>0</b>	<b>1,227</b>	<b>0</b>	<b>6,585</b>	<b>7,812</b>
<b>Decontamination and Dismantlement</b>					
Decontamination of Site Buildings	0	20,811	715	428	21,954
Removal of Contaminated Plant Systems	0	0	0	14,687	14,687
<b>Subtotal</b>	<b>0</b>	<b>20,811</b>	<b>715</b>	<b>15,116</b>	<b>36,642</b>
<b>Management and Support</b>					
Support Staff	1,336	26,154	101,702	9,171	138,364
DOC Staff	7,579	0	3,032	17,694	28,305
Consultant/Other Staff	0	0	0	190	190
Termination Survey Costs	0	0	0	1,661	1,661
Regulatory Costs	561	677	22,378	959	24,575
Special Tools and Equipment	5,374	0	0	0	5,374
Environmental Monitoring Costs	0	92	4,123	130	4,344
Laundry Services	0	826	981	1,843	3,651
Maintenance Allowance	0	0	1,465	0	1,465
Small Tools and Minor Equipment	0	25	0	430	454
Nuclear Liability Insurance	0	5,016	53,783	3,199	61,997
Property Taxes	0	0	0	0	0
DOC Mobilization/Demobilization Costs	0	0	0	4,144	4,144
Chemical Decontamination Energy	0	328	0	0	328
Plant Power Usage	0	1,566	685	2,219	4,471
<b>Subtotal</b>	<b>14,850</b>	<b>34,684</b>	<b>188,150</b>	<b>41,640</b>	<b>279,324</b>
<b>LLW Packaging</b>	<b>0</b>	<b>217</b>	<b>38</b>	<b>5,467</b>	<b>5,722</b>
<b>LLW Shipping</b>	<b>0</b>	<b>1,089</b>	<b>26</b>	<b>418</b>	<b>1,534</b>
<b>LLW Burial/Waste Vendor</b>	<b>0</b>	<b>18,064</b>	<b>270</b>	<b>172,768</b>	<b>191,103</b>
<b>Total</b>	<b>14,850</b>	<b>76,092</b>	<b>189,200</b>	<b>241,995</b>	<b>522,136</b>

- b) Second, the reviewer should compare the licensee's estimates with the tabulations of typical waste volumes, packaging costs, shipping costs, and burial costs for the reference PWR and reference BWR (see NUREG/CR-5884 and NUREG/CR-6174) as shown in Tables 17 and 18 below. The most recent update of NUREG-1307 includes a discussion and analysis of recently-used waste volume reduction technologies. This analysis includes an option that assumes the utilization of waste vendors to process limited amounts of LLW that meets certain specifications. Also in NUREG-1307 are the latest radioactive waste disposal unit costs and adjustment factors for waste burial at other licensed disposal sites.

**Table 17. Typical Waste Burial Cost and Volumes - Reference PWR**


Decommissioning Activity	Waste Volume (ft <sup>3</sup> )	Packaging Cost (2000 \$millions)	Shipping Cost (2000 \$millions)	Burial Cost (2000 \$millions)
<b>DECON</b>				
Removal of NSSS	123,700	1.38	5.22	49.00
Removal of Contaminated Plant Systems	75,500	1.14	0.28	25.52
Decontamination of Site Buildings	72,500	1.00	0.28	19.25
Dry Active Waste	19,500	0.11	0.06	4.74
Total	291,200	3.63	5.84	98.52
<b>SAFSTOR</b>				
Removal of NSSS	123,700	1.38	5.22	47.71
Removal of Contaminated Plant Systems	75,500	1.14	0.28	25.33
Decontamination of Site Buildings	72,500	1.00	0.28	19.25
Dry Active Waste	19,500	0.11	0.06	4.74
Total	291,200	3.63	5.84	97.03

**Table 18. Typical Waste Burial Cost and Volumes - Reference BWR**

Decommissioning Activity	Waste Volume (ft <sup>3</sup> )	Packaging Cost (2000 \$millions)	Shipping Cost (2000 \$millions)	Burial Cost (2000 \$millions)
<b>DECON</b>				
Removal of NSSS	293,200	3.04	1.37	113.85
Removal of Contaminated Plant Systems	149,000	2.06	0.07	53.77
Decontamination of Site Buildings	57,700	0.42	0.08	16.48
Dry Active Waste	34,200	0.19	0.02	8.74
Total	534,100	5.72	1.53	192.84
<b>SAFSTOR</b>				
Removal of NSSS	293,200	3.04	1.37	113.81
Removal of Contaminated Plant Systems	149,000	2.06	0.07	52.07
Decontamination of Site Buildings	57,700	0.42	0.08	16.48
Dry Active Waste	34,200	0.19	0.02	8.74
Total	534,100	5.72	1.53	191.10

- c) Third, the reviewer should compare the licensee's schedule of decommissioning activities with the schedules shown in Figures 2 and 3 to ensure that sufficient level of detail is provided to determine the decommissioning activities with task scheduling, task durations, and labor requirements.

**Figure 2. Schedule of Activities During Reference BWR Deactivation (Period 2)**






Figure 3. Schedule of Activities During Reference BWR Dismantlement (Period 4)

- d) Fourth, the reviewer should compare the licensee's estimated labor requirements and labor costs by time period with those shown below in Table 19 for the reference PWR and reference BWR (see NUREG/CR-5884 and NUREG/CR-6174) for both decommissioning scenarios, DECON and SAFSTOR. Labor requirements (in person-years per period) and labor costs (in millions, 2000 dollars) are grouped into two labor categories -- decommissioning crews and management/support staff.

**Table 19. Labor Requirements and Labor Costs**

	Labor Requirements (person-yrs) and Labor Costs (2000 \$millions)									
	Period 1		Period 2		Period 3		Period 4		Total	
	(Labor Req)	(Labor Cost)	(Labor Req)	(Labor Cost)	(Labor Req)	(Labor Cost)	(Labor Req)	(Labor Cost)	(Labor Req)	(Labor Cost)
<b>PWR DECON</b>										
Decommissioning Crews	0.0	0.0	16.0	23.2	0.0	0.0	122.0	22.2	138.0	45.4
Management/Support Staff	55.5	8.5	112.7	9.4	42.9	4.5	169.0	26.2	380.1	48.6
Total	55.5	8.5	128.7	32.7	42.9	4.5	290.9	48.4	518.1	94.1
<b>PWR SAFSTOR</b>										
Decommissioning Crews	0.0	0.0	16.0	23.2	2.1	1.2	119.9	21.0	138.0	45.4
Management/Support Staff	55.5	8.5	112.7	9.4	936.9	71.2	181.0	26.2	1,286.0	115.3
Total	55.5	8.5	128.7	32.7	938.9	72.4	300.9	47.2	1,424.0	160.8
<b>BWR DECON</b>										
Decommissioning Crews	0.0	0.0	16.7	22.0	0.0	0.0	168.7	22.4	185.4	44.5
Management/Support Staff	55.5	8.9	219.6	26.2	27.5	3.8	176.6	27.2	479.2	66.1
Total	55.5	8.9	236.3	48.2	27.5	3.8	345.3	49.7	664.6	110.5
<b>BWR SAFSTOR</b>										
Decommissioning Crews	0.0	0.0	16.7	22.0	1.3	0.7	167.3	21.7	185.4	44.5
Management/Support Staff	55.5	8.9	219.6	26.2	960.9	104.7	191.8	28.7	1,427.8	168.5
Total	55.5	8.9	236.3	48.2	962.2	105.4	359.2	50.4	1,613.2	213.0

- e) Fifth, the reviewer should compare the licensee's estimate of radwaste volumes with the approximate estimates made in the reevaluated analyses of the NRC reference reactors (see NUREG/CR-5884 and NUREG/CR-6174). Those analyses assumed no significant volume reductions and used waste containers, transportation and waste burial rates typical for 1993. The distribution range of waste burial volumes by waste classes A, B & C, and greater than class C (GTCC) are shown below in Table 20. The table displays the combined volume of classes B & C. All Class A and B & C wastes are assumed to be disposed at licensed LLW burial sites with GTCC waste being stored in a licensed geologic repository.

**Table 20. Burial Volumes by Waste Class<sup>(a)</sup>**

Waste Class	Reference PWR		Reference BWR	
	Volume (ft <sup>3</sup> )	Percent	Volume (ft <sup>3</sup> )	Percent
Class A	280,900	96.5	514,900	96.4
Class B&C	9,900	3.4	19,200	3.6
GTCC	400	0.13	200	0.04
Total	291,200	100.0	534,100	100.0

<sup>(a)</sup> Untreated (prior to volume reduction) volumes.

## **(5) Evaluation Findings**

Using the acceptance criteria in C.3(3) and the review procedure in C.3(4) of this section as a basis, the NRC staff reviewer shall verify that sufficient information has been provided to satisfy the requirements of the underlying regulations (10 CFR 50.82(a)(8)(iii) or 10 CFR 50.75(b)), which are that the cost estimate that has been submitted is a SSCE. The SSCE shall be considered deficient if (1) the decommissioning cost estimate is less than the financial assurance amount required by 10 CFR 50.75(c) and adequate justification is not provided, (2) the reviewer cannot verify that all the information identified under the Acceptance Criteria has been provided, or (3) in the reviewer's judgment the SSCE submitted does not appear reasonable based on a comparison with the information provided from the Reference PWR and BWR, considering the variation in plant sizes and decommissioning techniques. If deficiencies are discovered, the reviewer should provide this information to the NRC project manager for the plant. The NRC project manager will inform the licensee in writing of the additional information that is needed to ensure that the SSCE can be adequately evaluated. The reviewer documents the findings of his/her review of the SSCE in a memorandum to his/her branch chief with a copy to the NRC project manager for the plant.

## **(6) Implementation**

The method described in this SRP will be used by the staff in evaluating conformance with the NRC's regulations, except in those cases in which the licensee proposes an acceptable alternative for complying with specified portions of the regulations.

## **4. LICENSE TERMINATION PLAN UPDATED SITE-SPECIFIC COST ESTIMATE**

According to 10 CFR 50.82(a)(9)(ii)(F), a licensee must submit "[a]n updated site-specific estimate of remaining decommissioning costs..." as part of an LTP. According to 10 CFR 50.82(a)(9)(i), among other things, the licensee must submit the LTP at least 2 years before termination of the license. The estimated remaining costs of decommissioning must be compared with the present funds set aside for decommissioning. The financial assurance instrument required per 10 CFR 50.75(b)(1) must be funded at least to the amount of the cost estimate. If there is a deficit in present funding, the LTP must indicate the means for ensuring adequate funds to complete the decommissioning. Information on the preparation of an LTP may be found in Regulatory Guide 1.179, "Standard Format and Content of License Termination Plans for Nuclear Power Reactors,"

and NUREG-1700, "Standard Review Plan for Evaluating Nuclear Power Reactor License Termination Plans."

Licensees who plan to use a period of storage or surveillance (SAFSTOR) are required by 10 CFR 50.82(a)(8)(iv) to provide a means of adjusting cost estimates and associated funding levels over the period of storage or surveillance. If the time period covered by the updated SSCE includes a period of SAFSTOR, the reviewer should ensure that the licensee has included a description of its means of adjustment with its updated SSCE. The cost estimate reviewer should consult with a financial assurance reviewer to determine if the means described by the licensee provide adequate assurance that funds will be available for decommissioning activities at the time they are needed.

### **(1) Review Responsibilities**

Primary - Division of Waste Management, Office of Nuclear Material Safety Safeguards

Secondary - Cognizant Project Manager, Project Directorate IV, Division of Licensing Project Management, Office of Nuclear Reactor Regulation, or as assigned

### **(2) Areas of Review**

This SRP directs the staff's review of the "updated site-specific estimate of remaining decommissioning costs" that is required by 10 CFR 50.82(a)(9)(ii)(F) as part of an LTP. The intent of this cost estimate is to provide the NRC with an up-to-date site-specific estimate of remaining decommissioning costs to terminate the license. A complete SSCE will have been submitted within 2 years following permanent cessation of operations.

### **(3) Acceptance Criteria**

In accordance with 10 CFR 50.82(a)(9)(i), a licensee must submit its LTP at least 2 years before termination of the license. The LTP submittal must be a supplement to the Final Safety Analysis Report (FSAR) or equivalent. In accordance with 10 CFR 50.82(a)(9)(ii)(F), the LTP must contain "[a]n updated site-specific estimate of remaining decommissioning costs...."

The LTP cost estimate should contain, for those activities remaining to be completed, an updated, equally detailed version of the site-specific estimate previously submitted to and accepted by the NRC. The updated cost estimate in the LTP should include the following items:

- Estimated costs of remaining radiological decontamination activities
- Estimated costs of dismantling remaining contaminated equipment and structures
- Estimated costs for disposal of remaining radioactive waste
- Estimated final survey costs and license termination survey costs
- If released for restricted use, the estimated costs for controls and a description of the financial assurance mechanisms used to ensure the availability of funds when they are needed.



A licensee may include non-decommissioning costs in its LTP for information purposes. However, if the licensee does so, such costs should be clearly identified as costs in addition to decommissioning costs.

#### **(4) Review Procedures**

The reviewer will use the following process to determine that the submitted LTP decommissioning cost estimate considers, in adequate detail, all major factors that could affect the total remaining cost to decommission.

The reviewer should review the LTP decommissioning cost estimate to determine if it is sufficiently detailed to allow the reviewer to make an assessment as to its adequacy. To make this assessment, the reviewer should confirm that the cost estimate is provided in current year (estimate year) dollars and that escalation of the LLW disposition costs are considered separately from the general inflation rate applicable to labor, material, and energy costs. The reviewer should be aware of escalation rates used in the current revision of NUREG-1307 (Ref. 3). The reviewer should also confirm that the cost estimate accounts for the entire decommissioning work scope, but not for items that are outside the scope of the decommissioning process, such as the maintenance and storage of spent fuel in the spent fuel pool, the design or construction of spent fuel dry storage facilities, or other activities not directly related to the long-term storage, radiological D&D of the facility, or radiological decontamination of the site.

The reviewer should ensure that: (1) the licensee has identified the remaining dismantlement activities that are necessary to complete the decommissioning of the facility/site, as required by 10 CFR 50.82(a)(9)(ii)(B); and (2) the licensee has identified site areas requiring remediation and has in place an organization to safely perform the remediation as required by 10 CFR 50.82(a)(9)(ii)(C). The licensee should have provided costs for each of the following cost elements identified below.

#### **Cost Elements**

- Cost assumptions used, including a contingency factor
- Major remaining decommissioning activities and tasks
- Estimated costs of radiological decontamination and removal of remaining radioactive equipment and structures
- Estimated costs of waste disposal, including applicable disposal site surcharges and transportation costs
- Estimated final survey costs
- Estimated total costs

Further details on this analysis, including the specific information that should have been provided and descriptions of the type of information and anticipated values, is given in the previous SRP for the SSCE.

## **(5) Evaluation Findings**

Using the acceptance criteria in C.4(3) and the review procedures in C.4(4) of this section as a basis, the NRC staff reviewer shall verify that sufficient information has been provided to satisfy the requirements of the underlying regulations (10 CFR 50.82(a)(9)(ii)(F)). The LTP decommissioning cost estimate shall be considered deficient if any of the costs listed in the acceptance criteria are not adequately addressed. If deficiencies are discovered, the reviewer should provide this information to the NRC project manager for the plant. The NRC project manager will inform the licensee in writing of the additional information that is required by the regulations before major decommissioning activities can begin. The reviewer documents the findings of his/her review of the LTP decommissioning cost estimate in a memorandum to his/her branch chief with a copy to the NRC project manager for the plant. The review should be forwarded for inclusion in the LTP evaluation.

## **(6) Implementation**

The method described in this SRP will be used by the staff in evaluating conformance with the Commission's regulations, except in those cases in which the licensee proposes an acceptable alternative for complying with specified portions of the regulations.

## D. REFERENCES

AIF/NESP-036, "Guidelines for Producing Commercial Nuclear Power Plant Decommissioning Cost Estimates," Atomic Industrial Forum, Inc., May 1986.

Bureau of Labor Statistics, *Monthly Labor Review*, Table 24, U.S. Department of Labor, Updated Periodically.

Bureau of Labor Statistics, *Producer Price Index*, Table 6, U.S. Department of Labor, Updated Periodically.

DG-1085, "Standard Format and Content of Decommissioning Cost Estimates for Nuclear Power Reactors," Draft Regulatory Guide, USNRC, November 2001.<sup>1</sup>

NUREG-0586, "Final Generic Environmental Impact Statement on Decommissioning of Nuclear Facilities," USNRC, August 1988.<sup>2</sup>

NUREG-1307, "Report on Waste Disposal Charges: Changes in Decommissioning Waste Disposal Costs at Low-Level Waste Burial Facilities," Rev. 9, USNRC, September 2000.<sup>2</sup>

NUREG-1577, "Standard Review Plan on Power Reactor Licensee Financial Qualifications and Decommissioning Funding Assurance," Revision 1, USNRC, March 1999.<sup>2</sup>

NUREG-1700, "Standard Review Plan for Evaluating Nuclear Power Reactor License Termination Plans," NUREG-1700, USNRC, April 2000.<sup>2</sup>

NUREG/CR-0130, R. I. Smith, G. J. Konzek, and W. E. Kennedy, Jr., "Technology, Safety and Costs of Decommissioning a Reference Pressurized Water Reactor Power Station" (Prepared for the U.S. NRC by Pacific Northwest Laboratory, Richland, Washington), June 1978 (Addendum 1, July 1979; Addendum 2, July 1983; Addendum 3, September 1984; Addendum 4, July 1988).<sup>2</sup>

NUREG/CR-0672, H. D. Oak et al., "Technology, Safety and Costs of Decommissioning a Reference Boiling Water Reactor Power Station" (Prepared for the U.S. NRC by Pacific Northwest Laboratory, Richland, Washington), June 1980 (Addendum 1, July 1983; Addendum 2, September 1984; Addendum 3, July 1988; Addendum 4, December 1990).<sup>2</sup>

NUREG/CR-5884, G. J. Konzek et al., "Revised Analyses of Decommissioning for the Reference Pressurized Water Reactor Power Station," (Prepared for the U.S. NRC by Pacific Northwest Laboratory, Richland, Washington), November 1995.<sup>2</sup>

---

<sup>1</sup> Single copies of regulatory guides, both active and draft, may be obtained free of charge by writing the Reproduction and Distribution Services Section, OCIO, USNRC, Washington, DC 20555-0001, or by fax to (301)415-2289, or by email to <DISTRIBUTION@NRC.GOV>. Copies of active and draft guides are available for inspection or copying for a fee from the NRC Public Document Room at 11555 Rockville Pike, Rockville, MD; the PDR's mailing address is USNRC PDR, Washington, DC 20555; telephone (301)415-4737 or (800)397-4209; fax (301)415-3548; email <[PDR@NRC.GOV](mailto:PDR@NRC.GOV)>.

<sup>2</sup> Copies are available at current rates from the U.S. Government Printing Office, P.O. Box 37082, Washington, DC 20402-9328 (telephone (202)512-1800); or from the National Technical Information Service by writing NTIS at 5285 Port Royal Road, Springfield, VA 22161; <<http://www.ntis.gov/ordernow>>; telephone (703)487-4650;. Copies are available for inspection or copying for a fee from the NRC Public Document Room at 11555 Rockville Pike, Rockville, MD; the PDR's mailing address is USNRC PDR, Washington, DC 20555; telephone (301)415-4737 or (800)397-4209; fax (301)415-3548; email is PDR@NRC.GOV.

NUREG/CR-6174, R. I. Smith et al., "Revised Analyses of Decommissioning for the Reference Boiling Water Reactor Power Station," (Prepared for the U.S. NRC by Pacific Northwest National Laboratory, Richland, Washington), July 1996.<sup>2</sup>

Regulatory Guide 1.179, "Standard Format and Content of License Termination Plans for Nuclear Power Reactors," USNRC, January 1999.<sup>1</sup>

Regulatory Guide 1.185, "Standard Format and Content for Post-Shutdown Decommissioning Activities Report," USNRC, August 2000.<sup>1</sup>